
Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA100

Activity Filter * Starts In FY *
WBS No: 1CAEAA01 Title: Project Support
Activity ID: 1CAEAA100 Description: B771 / 774  Support Services, Project  -  FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X71PB00 Project Controls FY 2000 1.00 ea 5,272EE 5,272 177,037 418,461 595,498 681,89286,3940
Total for Activity 1CAEAA100: 5,272 177,037 418,461 595,498 681,89286,3940

Cost Element Skill Quantity UnitsCurve

Line Item 4X71PB00 - Project Controls FY 2000

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectOTHER ENGINEERS Linear 659.19 HoursK281S750 E130STRAIGHT TIME BASE

1825 Hours Kathy London0.3612 (82/227 days applied to orignial Factors
Building 771 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 659.19 HoursK281S750 M020STRAIGHT TIME BASE

1825 Hours 0.3612 (82/227) DaysBrian LarsenFactors
Procurement SystemsMANAGEMENT INTEGRATORS  (GR Linear 659.19 HoursK264S750 M030STRAIGHT TIME BASE

1825 Hours 0.3612 (82/227 days)Mark LewisFactors
Procurement SystemsBUYERS PROCUREMENT AND CON Linear 1,318.38 HoursK264S750 P030STRAIGHT TIME BASE

3650 Hours 0.3612 (82/227 days)Karen Downs & Lisa DeLeonFactors
Building 771 Closure ProjectCOMMUNICATION SPECIALISTS Linear 328.69 HoursK281S750 P040STRAIGHT TIME BASE

910 Hours 0.3612 (82/227) DaysED BodeyFactors
RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 659.19 HoursR100S750 P070STRAIGHT TIME BASE

1825 Hours 0.3612 (82/227 Days)Julie BodkinFactors
RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 659.19 HoursR100S750 P070STRAIGHT TIME BASE

1825 Hours 0.3612 (82/227 Days)John AllenFactors
Building 771 Closure ProjectPERSONNEL AND LABOR RELATIO Linear 328.69 HoursK281S750 P110STRAIGHT TIME BASE

910 Hours 0.3612 (82/227) DaysLonnie CasiasFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 54,053.58 DollarsK281SA57 E130LATA

1825 Hours 0.3612 (82/227) Days82 Dollars per hour Don HnathFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 45,484.11 DollarsK281SA57 P070LATA

1825 Hours 0.3612 (82/227) Days69 Dollars per hour Gary DavisFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 15,423.24 DollarsK281SA57 P070LATA

700 Hours 0.3612 (82/227 Days61 Dollars per hour ZarretFactors
Building 771 Closure ProjectNONE Linear 43,344.00 DollarsK281SA5C 0000SUPPLIES

120000 Dollars 0.3612 (82/227 days applied to orignial Factors
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 29,663.55 DollarsK281SA5H E070SUBCONTRACTED SRVS

1825 Hours 0.3612 (82/227) days45 Dollars per hour Mitch StockdaleFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 49,439.25 DollarsK281SA5H E130SUBCONTRACTED SRVS

1825 Hours 0.3612 (82/227 Days)75 Dollars per hour Dave SprowlesFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 49,439.25 DollarsK281SA5H P070SUBCONTRACTED SRVS

1825 Hours 0.3612 (82/227) Days75 Dollars per hour Lead PlannerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 42,847.35 DollarsK281SA5H P070SUBCONTRACTED SRVS

1825 Hours 0.3612 (82/227 Days)65 Dollars per hour RuddFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 65,919.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

1825 Hours 0.3612 82/227100 Dollars per hr SchedFactors
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA100

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 8,400.00 DollarsK281SA5L 0000RENTALS

350 Pagers 4 Months6 Dollars per monthFactors
Building 771 Closure ProjectNONE Linear 14,448.00 DollarsK281SA5M 0000TRAVEL/TRAIN/RELOCAT

40000 Dollars 0.3612 82/227relocationFactors
Activity ID: 1CAEAA101 Description: B771 / 774  Support Services, Project  -  FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X71PB01 Project Controls FY 2001 1.00 each 14,595HC 14,595 490,135 1,284,200 1,774,335 2,008,130233,7950
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 106,462 106,4620106,462

Total for Activity 1CAEAA101: 14,595 490,135 1,284,200 1,880,798 2,114,592233,795106,462

Cost Element Skill Quantity UnitsCurve

Line Item 4X71PB01 - Project Controls FY 2001

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,825.00 HoursK281S750 E130STRAIGHT TIME BASE

1825 Hours Kathy LondonFactors
Building 771 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,825.00 HoursK281S750 M020STRAIGHT TIME BASE

1825 Hours Brian LarsenFactors
Procurement SystemsMANAGEMENT INTEGRATORS  (GR Linear 1,825.00 HoursK264S750 M030STRAIGHT TIME BASE

1825 Hours Mark LewisFactors
Procurement SystemsBUYERS PROCUREMENT AND CON Linear 3,650.00 HoursK264S750 P030STRAIGHT TIME BASE

3650 Hours Karen Downs & Lisa DeLeonFactors
Building 771 Closure ProjectCOMMUNICATION SPECIALISTS Linear 910.00 HoursK281S750 P040STRAIGHT TIME BASE

910 Hours ED BodeyFactors
RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 1,825.00 HoursR100S750 P070STRAIGHT TIME BASE

1825 Hours Julie BodkinFactors
RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 1,825.00 HoursR100S750 P070STRAIGHT TIME BASE

1825 Hours John AllenFactors
Building 771 Closure ProjectPERSONNEL AND LABOR RELATIO Linear 910.00 HoursK281S750 P110STRAIGHT TIME BASE

910 Hours Lonnie CasiasFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 149,650.00 DollarsK281SA57 E130LATA

1825 Hours 82 Dollars per hour Don HnathFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 125,925.00 DollarsK281SA57 P070LATA

1825 Hours 69 Dollars per hour Gary DavisFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 42,700.00 DollarsK281SA57 P070LATA

700 Hours 61 Dollars per hour ZarretFactors
Building 771 Closure ProjectNONE Linear 120,000.00 DollarsK281SA5C 0000SUPPLIES

120000 DollarsFactors
Building 771 Closure ProjectNONE Linear 100,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

100000 Dollars DOP RevisionFactors
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 82,125.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

1825 Hours 45 Dollars per hour Mitch StockdaleFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 136,875.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1825 Hours 75 Dollars per hour Dave SprowlesFactors
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA101

Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 142,350.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

1825 Hours 78 Dollars per hour RuddFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 136,875.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

1825 Hours 75 Dollars per hour Lead PlannerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 182,500.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

1825 Hours 100 Dollars per hr SchedFactors
Building 771 Closure ProjectNONE Linear 25,200.00 DollarsK281SA5L 0000RENTALS

350 Pagers 12 Months6 Dollars per monthFactors
Building 771 Closure ProjectNONE Linear 40,000.00 DollarsK281SA5M 0000TRAVEL/TRAIN/RELOCAT

40000 Dollars relocationFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 64,235.91 DollarsZDEPTCON 0000CONTINGENCY

64235.9 DollarsFactors
No DepartmentNONE Linear 42,226.48 DollarsZDEPTESC 0000ESCALATION

42226.5 DollarsFactors
Activity ID: 1CAEAA102 Description: B771 / 774  Support Services, Project  -  FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X71PB02 Project Controls FY 2002 1.00 each 14,595HC 14,595 525,248 1,184,200 1,709,448 1,894,861185,4130
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 283,212 283,2120283,212

Total for Activity 1CAEAA102: 14,595 525,248 1,184,200 1,992,661 2,178,073185,413283,212

Cost Element Skill Quantity UnitsCurve

Line Item 4X71PB02 - Project Controls FY 2002

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,825.00 HoursK281S750 M020STRAIGHT TIME BASE

1825 Hours Tom DieterFactors
Building 771 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,825.00 HoursK281S750 M020STRAIGHT TIME BASE

1825 Hours Brian LarsenFactors
Procurement SystemsMANAGEMENT INTEGRATORS  (GR Linear 1,825.00 HoursK264S750 M030STRAIGHT TIME BASE

1825 Hours Mark LewisFactors
Procurement SystemsBUYERS PROCUREMENT AND CON Linear 3,650.00 HoursK264S750 P030STRAIGHT TIME BASE

3650 Hours Karen Downs & Lisa DeLeonFactors
Building 771 Closure ProjectCOMMUNICATION SPECIALISTS Linear 910.00 HoursK281S750 P040STRAIGHT TIME BASE

910 Hours ED BodeyFactors
RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 1,825.00 HoursR100S750 P070STRAIGHT TIME BASE

1825 Hours Julie BodkinFactors
RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 1,825.00 HoursR100S750 P070STRAIGHT TIME BASE

1825 Hours John AllenFactors
Building 771 Closure ProjectPERSONNEL AND LABOR RELATIO Linear 910.00 HoursK281S750 P110STRAIGHT TIME BASE

910 Hours Lonnie CasiasFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 149,650.00 DollarsK281SA57 E130LATA

1825 Hours 82 Dollars per hour Don HnathFactors
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA102

Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 125,925.00 DollarsK281SA57 P070LATA

1825 Hours 69 Dollars per hour Gary DavisFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 42,700.00 DollarsK281SA57 P070LATA

700 Hours 61 Dollars per hour ZarretFactors
Building 771 Closure ProjectNONE Linear 120,000.00 DollarsK281SA5C 0000SUPPLIES

120000 DollarsFactors
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 82,125.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

1825 Hours 45 Dollars per hour Mitch StockdaleFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 136,875.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1825 Hours 75 Dollars per hour Dave SprowlesFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 142,350.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

1825 Hours 78 Dollars per hour RuddFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 136,875.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

1825 Hours 75 Dollars per hour Lead PlannerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 182,500.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

1825 Hours 100 Dollars per hr SchedFactors
Building 771 Closure ProjectNONE Linear 25,200.00 DollarsK281SA5L 0000RENTALS

350 Pagers 12 Months6 Dollars per monthFactors
Building 771 Closure ProjectNONE Linear 40,000.00 DollarsK281SA5M 0000TRAVEL/TRAIN/RELOCAT

40000 Dollars relocationFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 194,662.50 DollarsZDEPTCON 0000CONTINGENCY

194663 DollarsFactors
No DepartmentNONE Linear 88,549.59 DollarsZDEPTESC 0000ESCALATION

88549.6 DollarsFactors
Activity ID: 1CAEAA103 Description: B771 / 774  Support Services, Project  -  FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X71PB03 Project Controls FY 2003 1.00 each 11,676HC 11,676 392,108 947,360 1,339,468 1,475,138135,6690
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 408,977 408,9770408,977

Total for Activity 1CAEAA103: 11,676 392,108 947,360 1,748,445 1,884,115135,669408,977

Cost Element Skill Quantity UnitsCurve

Line Item 4X71PB03 - Project Controls FY 2003

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,460.00 HoursK281S750 E130STRAIGHT TIME BASE

1825 Hours Kathy London
0.8 Budget Cuts

Factors

Building 771 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,460.00 HoursK281S750 M020STRAIGHT TIME BASE
1825 Hours Brian Larsen

0.8 Budget Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA103

Activity Filter * Starts In FY *
Procurement SystemsMANAGEMENT INTEGRATORS  (GR Linear 1,460.00 HoursK264S750 M030STRAIGHT TIME BASE

1825 Hours Mark Lewis
0.8 Budget Cuts

Factors

Procurement SystemsBUYERS PROCUREMENT AND CON Linear 2,920.00 HoursK264S750 P030STRAIGHT TIME BASE
3650 Hours Karen Downs & Lisa DeLeon

0.8 Budget Cuts
Factors

Building 771 Closure ProjectCOMMUNICATION SPECIALISTS Linear 728.00 HoursK281S750 P040STRAIGHT TIME BASE
910 Hours ED Bodey

0.8 Budget Cuts
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 1,460.00 HoursR100S750 P070STRAIGHT TIME BASE
1825 Hours Julie Bodkin

0.8 Budget Cuts
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 1,460.00 HoursR100S750 P070STRAIGHT TIME BASE
1825 Hours John Allen

0.8 Budget Cuts
Factors

Building 771 Closure ProjectPERSONNEL AND LABOR RELATIO Linear 728.00 HoursK281S750 P110STRAIGHT TIME BASE
910 Hours Lonnie Casias

0.8 Budget Cuts
Factors

Building 771 Closure ProjectOTHER ENGINEERS Linear 119,720.00 DollarsK281SA57 E130LATA
1825 Hours 82 Dollars per hour Don Hnath

0.8 Budget Cuts
Factors

Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 100,740.00 DollarsK281SA57 P070LATA
1825 Hours 69 Dollars per hour Gary Davis

0.8 Budget Cuts
Factors

Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 34,160.00 DollarsK281SA57 P070LATA
700 Hours 61 Dollars per hour Zarret

0.8 Budget Cuts
Factors

Building 771 Closure ProjectNONE Linear 96,000.00 DollarsK281SA5C 0000SUPPLIES
120000 Dollars

0.8 Budget Cuts
Factors

Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 65,700.00 DollarsK281SA5H E070SUBCONTRACTED SRVS
1825 Hours 45 Dollars per hour Mitch Stockdale

0.8 Budget Cuts
Factors

Building 771 Closure ProjectOTHER ENGINEERS Linear 109,500.00 DollarsK281SA5H E130SUBCONTRACTED SRVS
1825 Hours 75 Dollars per hour Dave Sprowles

0.8 Budget Cuts
Factors

Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 113,880.00 DollarsK281SA5H P070SUBCONTRACTED SRVS
1825 Hours 78 Dollars per hour Rudd

0.8 Budget Cuts
Factors

Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 109,500.00 DollarsK281SA5H P070SUBCONTRACTED SRVS
1825 Hours 75 Dollars per hour Lead Planner

0.8 Budget Cuts
Factors

Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 146,000.00 DollarsK281SA5H P070SUBCONTRACTED SRVS
1825 Hours 100 Dollars per hr Sched

0.8 Budget Cuts
Factors

Building 771 Closure ProjectNONE Linear 20,160.00 DollarsK281SA5L 0000RENTALS
350 Pagers 12 Months6 Dollars per month

0.8 Budget Cuts
Factors

Building 771 Closure ProjectNONE Linear 32,000.00 DollarsK281SA5M 0000TRAVEL/TRAIN/RELOCAT
40000 Dollars relocation

0.8 Budget Cuts
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA103

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 295,855.80 DollarsZDEPTCON 0000CONTINGENCY
295856 DollarsFactors

No DepartmentNONE Linear 113,121.30 DollarsZDEPTESC 0000ESCALATION
113121 DollarsFactors

Activity ID: 1CAEAA104 Description: B771 / 774  Support Services, Project  -  FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X71PB04 Project Controls FY 2004 1.00 each 4,802HC 4,802 149,799 211,935 361,734 403,97742,2430
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 57,683 57,683057,683

Total for Activity 1CAEAA104: 4,802 149,799 211,935 419,417 461,66042,24357,683

Cost Element Skill Quantity UnitsCurve

Line Item 4X71PB04 - Project Controls FY 2004

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectOTHER ENGINEERS Linear 325.98 HoursK281S750 E130STRAIGHT TIME BASE

1825 Hours 0.229 (52/227) daysKathy London
0.78 Budget Cuts

Factors

Building 771 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 325.98 HoursK281S750 M020STRAIGHT TIME BASE
1825 Hours 0.229 (52/227) daysBrian Larsen

0.78 Budget Cuts
Factors

Procurement SystemsMANAGEMENT INTEGRATORS  (GR Linear 325.98 HoursK264S750 M030STRAIGHT TIME BASE
1825 Hours 0.229 (52/227) daysMark Lewis

0.78 Budget Cuts
Factors

Procurement SystemsBUYERS PROCUREMENT AND CON Linear 2,847.00 HoursK264S750 P030STRAIGHT TIME BASE
3650 Hours Karen Downs & Lisa DeLeon

0.78 Budget Cuts
Factors

Building 771 Closure ProjectCOMMUNICATION SPECIALISTS Linear 162.54 HoursK281S750 P040STRAIGHT TIME BASE
910 Hours 0.229 (52/227) daysED Bodey

0.78 Budget Cuts
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 325.98 HoursR100S750 P070STRAIGHT TIME BASE
1825 Hours 0.229 (52/227) daysJulie Bodkin

0.78 Budget Cuts
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 325.98 HoursR100S750 P070STRAIGHT TIME BASE
1825 Hours 0.229 (52/227) daysJohn Allen

0.78 Budget Cuts
Factors

Building 771 Closure ProjectPERSONNEL AND LABOR RELATIO Linear 162.54 HoursK281S750 P110STRAIGHT TIME BASE
910 Hours 0.229 (52/227) daysLonnie Casias

0.78 Budget Cuts
Factors

Building 771 Closure ProjectOTHER ENGINEERS Linear 26,730.48 DollarsK281SA57 E130LATA
1825 Hours 0.229 (52/227) days82 Dollars per hour Don Hnath

0.78 Budget Cuts
Factors

Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 22,492.72 DollarsK281SA57 P070LATA
1825 Hours 0.229 (52/227) days69 Dollars per hour Gary Davis

0.78 Budget Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA104

Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 7,627.07 DollarsK281SA57 P070LATA

700 Hours 0.229 (52/227) days61 Dollars per hour Zarret
0.78 Budget Cuts

Factors

Building 771 Closure ProjectNONE Linear 21,434.40 DollarsK281SA5C 0000SUPPLIES
120000 Dollars 0.229 (52/227) days

0.78 Budget Cuts
Factors

Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 14,669.17 DollarsK281SA5H E070SUBCONTRACTED SRVS
1825 Hours 0.229 (52/227) days45 Dollars per hour Mitch Stockdale

0.78 Budget Cuts
Factors

Building 771 Closure ProjectOTHER ENGINEERS Linear 24,448.61 DollarsK281SA5H E130SUBCONTRACTED SRVS
1825 Hours 0.229 (52/227) days75 Dollars per hour Dave Sprowles

0.78 Budget Cuts
Factors

Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 24,448.61 DollarsK281SA5H P070SUBCONTRACTED SRVS
1825 Hours 0.229 (52/227) days75 Dollars per hour Lead Planner

0.78 Budget Cuts
Factors

Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 32,598.15 DollarsK281SA5H P070SUBCONTRACTED SRVS
1825 Hours 0.229 52/227100 Dollars per hr Sched

0.78 Budget Cuts
Factors

Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 25,426.56 DollarsK281SA5H P070SUBCONTRACTED SRVS
1825 Hours 0.229 (52/227) days78 Dollars per hour Rudd

0.78 Budget Cuts
Factors

Building 771 Closure ProjectNONE Linear 4,914.00 DollarsK281SA5L 0000RENTALS
350 Pagers 3 Months6 Dollars per month

0.78 Budget Cuts
Factors

Building 771 Closure ProjectNONE Linear 7,144.80 DollarsK281SA5M 0000TRAVEL/TRAIN/RELOCAT
40000 Dollars 0.229 52/227relocation

0.78 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,894.43 DollarsZDEPTCON 0000CONTINGENCY

18894.4 DollarsFactors
No DepartmentNONE Linear 38,788.38 DollarsZDEPTESC 0000ESCALATION

38788.4 DollarsFactors
Activity ID: 1CAEAA1A1 Description: B771  SBA  Special  Projects Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4SSBA205 Assemble Drops 1.00 each 1,200EE 1,200 26,160 6,800 32,960 49,31016,3500
4SSBA215 Const/Test SBA Distribution & Demo Calss D Air 1.00 each 6,000EE 6,000 130,800 30,300 161,100 242,85081,7500
4SSBA401 Develop Procedures for SBA System Operations 1.00 each 0EE 0 0 30,000 30,000 30,00000
4SSBA402 Train SOEs for Maintenance 1.00 each 40EE 40 829 2,800 3,629 4,0334040
4SSBA403 Develop PMO for Compressor Maintenance 1.00 each 0EE 0 0 16,000 16,000 16,00000
4SSBA550 Conduct Performance Testing 1.00 each 640EE 640 13,566 23,000 36,566 44,0227,4560
4SSBA600 Project Management 1.00 each 0EE 0 0 10,000 10,000 10,00000

Total for Activity 1CAEAA1A1: 7,880 171,355 118,900 290,255 396,216105,9610
Line Item 4SSBA205 - Assemble Drops

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Supplied Breathing Air
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report

6/29/00 2:27:02 PMPage 7 of 67 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 1,200.00 HoursKC20C750 C080STRAIGHT TIME BASE

1200 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 6,800.00 DollarsKC20CA5H M010SUBCONTRACTED SRVS

6800 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSBA215 - Const/Test SBA Distribution & Demo Calss D Air

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Supplied Breathing Air
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 6,000.00 HoursKC20C750 C080STRAIGHT TIME BASE

6000 hoursFactors
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 15,000.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

15000 dollarsFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 15,300.00 DollarsKC20CA5H M010SUBCONTRACTED SRVS

15300 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSBA401 - Develop Procedures for SBA System Operations

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Supplied Breathing Air
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectTECHNICAL WRITERS AND EDITOR Linear 30,000.00 DollarsK281SA5H P160SUBCONTRACTED SRVS

30000 dolarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSBA402 - Train SOEs for Maintenance

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Supplied Breathing Air
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
771 Complex SteelworkersWASTE TREATMENT OPERATOR A Linear 40.00 HoursKC10H750 R070STRAIGHT TIME BASE

40 hoursFactors
Building 771 Closure ProjectTRAINERS Linear 2,800.00 DollarsK281SA5H P150SUBCONTRACTED SRVS

2800 dollarsFactors
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4SSBA403 - Develop PMO for Compressor Maintenance

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Supplied Breathing Air
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 6,000.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

6000 DOLLARSFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 10,000.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

10000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSBA550 - Conduct Performance Testing

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Supplied Breathing Air
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Linear 280.00 HoursKC20C750 C080STRAIGHT TIME BASE

280 hoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 280.00 HoursKC10H750 C120STRAIGHT TIME BASE

280 hoursFactors
771 Complex SteelworkersWASTE TREATMENT OPERATOR A Linear 80.00 HoursKC10H750 R070STRAIGHT TIME BASE

80 hoursFactors
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 9,000.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

9000 DOLLARSFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 14,000.00 DollarsKC20CA5H M010SUBCONTRACTED SRVS

14000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSBA600 - Project Management

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Supplied Breathing Air
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Linear 10,000.00 DollarsKC20CA5H M010SUBCONTRACTED SRVS

10000 DollarsFactors
Activity ID: 1CAEAA1A2 Description: B771  Special  Projects  (ITC 1-2) Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4SSR0885B Install Chamber in Tent and Connect Ventilation 1.00 each 1,500 1,500 32,623 22,000 54,623 75,01320,3900
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A2

Activity Filter * Starts In FY *
4SSR0890B Air Flow Test of Chamber 1.00 each 120 120 2,490 7,000 9,490 10,6781,1880
4SSR0900B Containment Tent Procurement 1.00 each 0 0 0 12,000 12,000 12,00000
4SSR0905B AHUs (2) Procurement & Delivery 1.00 each 0 0 0 24,000 24,000 24,00000
4SSR0915B Parts Refab 1.00 each 65 65 1,347 0 1,347 1,9906430
4SSR0920B EO/IWCP Development & Approval 1.00 each 0 0 0 5,000 5,000 5,00000
4SSR0925B Install Contract RFP (SOW)/Bid Eval/Award 1.00 each 0 0 0 6,000 6,000 6,00000
4SSR0930B Develop Procedure 1.00 each 30 30 622 15,000 15,622 15,9192970
4SSR0935B Train Oprators 1.00 each 480 480 9,950 12,000 21,950 26,6974,7460
4SSR0940B Dev Internal Demonstration Plan of Action 1.00 each 40 40 1,049 0 1,049 1,5505000
4SSR0945B Demonstration Plan of Action Approval 1.00 each 40 40 1,049 0 1,049 1,5505000
4SSR0950B Assemble Internal Review Team 1.00 each 60 60 2,557 0 2,557 3,7761,2190
4SSR0955B Perform Demonstration (Plasma Arc Cold Cut) 1.00 each 300 300 12,183 0 12,183 17,9945,8110
4SSR0960B Review Demonstration Results 1.00 each 180 180 5,319 0 5,319 7,8572,5370
4SSR0965B Implement Corrective Actions 1.00 each 200 200 4,421 7,000 11,421 13,5302,1090
4SSR0975B Dev K-H Readiness Assessment Plan of Action 1.00 each 40 40 1,049 0 1,049 1,5505000
4SSR0980B K-H Readiness Assessment Approval 1.00 each 40 40 1,049 0 1,049 1,5505000
4SSR0985B Assemble K-H Review Team 1.00 each 60 60 2,557 0 2,557 3,7761,2190
4SSR0990B Perform Readiness Demonstration (Cold Cut) 1.00 each 720 720 19,577 0 19,577 28,9159,3380
4SSR0995B Issue Readiness Assessment Results Report 1.00 each 100 100 4,261 0 4,261 6,2932,0320
4SSR1000B Implement Corrective Actions (Pre-Start) 1.00 each 200 200 4,421 7,000 11,421 13,5302,1090
4SSR1020B Project Management 1.00 each 0 0 0 70,000 70,000 70,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,299 3,29903,299

Total for Activity 1CAEAA1A2: 4,175 106,526 187,000 296,825 352,46655,6413,299

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0885B - Install Chamber in Tent and Connect Ventilation

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 1-2
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Ultra Backload 450.00 HoursKC20C750 C020STRAIGHT TIME BASE

450 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Ultra Backload 1,050.00 HoursKC20C750 C080STRAIGHT TIME BASE

1050 HoursFactors
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 10,000.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

10000 DollarsFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Ultra Backload 12,000.00 DollarsKC20CA5H M010SUBCONTRACTED SRVS

12000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0890B - Air Flow Test of Chamber

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 1-2
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A2

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Ultra Backload 120.00 HoursKC10H750 T050STRAIGHT TIME BASE

120 HoursFactors
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 2,000.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

2000 DollarsFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Ultra Backload 1,000.00 DollarsKC20CA5H M010SUBCONTRACTED SRVS

1000 DollarsFactors
Building 771 Closure ProjectHEALTH PHYSICISTS Ultra Backload 4,000.00 DollarsK281SA5H P080SUBCONTRACTED SRVS

4000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0900B - Containment Tent Procurement

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 1-2
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Ultra Backload 12,000.00 DollarsK281SA5C 0000SUPPLIES

12000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0905B - AHUs (2) Procurement & Delivery

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 1-2
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Ultra Backload 24,000.00 DollarsK281SA5C 0000SUPPLIES

24000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0915B - Parts Refab

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 1-2
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 65.00 HoursKC10H750 C120STRAIGHT TIME BASE

65 HoursFactors
Line Item 4SSR0920B - EO/IWCP Development & Approval

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 1-2
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A2

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Ultra Backload 2,000.00 DollarsK281SA5H E040SUBCONTRACTED SRVS

2000 DollarsFactors
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 3,000.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

3000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0925B - Install Contract RFP (SOW)/Bid Eval/Award

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 1-2
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 6,000.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0930B - Develop Procedure

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 1-2
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 30.00 HoursKC10H750 C120STRAIGHT TIME BASE

30 HoursFactors
Building 771 Closure ProjectTECHNICAL WRITERS AND EDITOR Ultra Backload 15,000.00 DollarsK281SA5H P160SUBCONTRACTED SRVS

15000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0935B - Train Oprators

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 1-2
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 480.00 HoursKC10H750 C120STRAIGHT TIME BASE

480 HoursFactors
Building 771 Closure ProjectTRAINERS Ultra Backload 12,000.00 DollarsK281SA5H P150SUBCONTRACTED SRVS

12000 DollarsFactors
Line Item 4SSR0940B - Dev Internal Demonstration Plan of Action

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A2

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 1-2
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Ultra Backload 40.00 HoursK281S750 P170STRAIGHT TIME BASE

40 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0945B - Demonstration Plan of Action Approval

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 1-2
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Ultra Backload 40.00 HoursK281S750 P170STRAIGHT TIME BASE

40 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0950B - Assemble Internal Review Team

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 1-2
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Indep Oversight & Quality AssuranceMANAGEMENT INTEGRATORS  (GR Ultra Backload 60.00 HoursK244S750 M030STRAIGHT TIME BASE

60 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0955B - Perform Demonstration (Plasma Arc Cold Cut)

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 1-2
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Ultra Backload 40.00 HoursK281S750 M010STRAIGHT TIME BASE

40 HoursFactors
Indep Oversight & Quality AssuranceMANAGEMENT INTEGRATORS  (GR Ultra Backload 200.00 HoursK244S750 M030STRAIGHT TIME BASE

200 HoursFactors
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A2

Activity Filter * Starts In FY *
Indep Oversight & Quality AssuranceMANAGEMENT INTEGRATORS  (GR Ultra Backload 60.00 HoursK244S750 M030STRAIGHT TIME BASE

60 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0960B - Review Demonstration Results

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 1-2
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 80.00 HoursKC10H750 C120STRAIGHT TIME BASE

80 HoursFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Ultra Backload 40.00 HoursK281S750 M010STRAIGHT TIME BASE

40 HoursFactors
Indep Oversight & Quality AssuranceMANAGEMENT INTEGRATORS  (GR Ultra Backload 60.00 HoursK244S750 M030STRAIGHT TIME BASE

60 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0965B - Implement Corrective Actions

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 1-2
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 160.00 HoursKC10H750 C120STRAIGHT TIME BASE

160 HoursFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Ultra Backload 40.00 HoursK281S750 M010STRAIGHT TIME BASE

40 HoursFactors
Building 771 Closure ProjectELECTRICAL ENGINEERS Ultra Backload 1,500.00 DollarsK281SA5H E040SUBCONTRACTED SRVS

1500 DollarsFactors
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 3,000.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

3000 DollarsFactors
Building 771 Closure ProjectTRAINERS Ultra Backload 2,500.00 DollarsK281SA5H P150SUBCONTRACTED SRVS

2500 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0975B - Dev K-H Readiness Assessment Plan of Action

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 1-2
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Ultra Backload 40.00 HoursK281S750 P170STRAIGHT TIME BASE

40 HoursFactors
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A2

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0980B - K-H Readiness Assessment Approval

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 1-2
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Ultra Backload 40.00 HoursK281S750 P170STRAIGHT TIME BASE

40 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0985B - Assemble K-H Review Team

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 1-2
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Indep Oversight & Quality AssuranceMANAGEMENT INTEGRATORS  (GR Ultra Backload 60.00 HoursK244S750 M030STRAIGHT TIME BASE

60 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0990B - Perform Readiness Demonstration (Cold Cut)

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 1-2
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 480.00 HoursKC10H750 C120STRAIGHT TIME BASE

480 HoursFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Ultra Backload 40.00 HoursK281S750 M010STRAIGHT TIME BASE

40 HoursFactors
Indep Oversight & Quality AssuranceMANAGEMENT INTEGRATORS  (GR Ultra Backload 200.00 HoursK244S750 M030STRAIGHT TIME BASE

200 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0995B - Issue Readiness Assessment Results Report

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 1-2
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A2

Activity Filter * Starts In FY *
Indep Oversight & Quality AssuranceMANAGEMENT INTEGRATORS  (GR Ultra Backload 100.00 HoursK244S750 M030STRAIGHT TIME BASE

100 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1000B - Implement Corrective Actions (Pre-Start)

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 1-2
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 160.00 HoursKC10H750 C120STRAIGHT TIME BASE

160 HoursFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Ultra Backload 40.00 HoursK281S750 M010STRAIGHT TIME BASE

40 HoursFactors
Building 771 Closure ProjectELECTRICAL ENGINEERS Ultra Backload 1,500.00 DollarsK281SA5H E040SUBCONTRACTED SRVS

1500 DollarsFactors
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 3,000.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

3000 DollarsFactors
Building 771 Closure ProjectTRAINERS Ultra Backload 2,500.00 DollarsK281SA5H P150SUBCONTRACTED SRVS

2500 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1020B - Project Management

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 1-2
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Ultra Backload 20,000.00 DollarsK281SA5H E040SUBCONTRACTED SRVS

20000 DollarsFactors
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 30,000.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

30000 DollarsFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Ultra Backload 20,000.00 DollarsKC20CA5H M010SUBCONTRACTED SRVS

20000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Ultra Backload 1,960.60 DollarsZDEPTCON 0000CONTINGENCY

1960.60 DollarsFactors
No DepartmentNONE Ultra Backload 1,338.06 DollarsZDEPTESC 0000ESCALATION

1338.06 DollarsFactors
Activity ID: 1CAEAA1A3 Description: B771  Special  Projects  (ITC 2-1) Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4SSR0005 Project Management 1.00 each 0 0 0 170,000 170,000 170,00000
4SSR0551 Vendor Fabrication - Containment Tent 1.00 each 0 0 0 13,000 13,000 13,00000
4SSR0627 Vendor Fabrication - Lift Tables 1.00 each 0 0 0 39,000 39,000 39,00000
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A3

Activity Filter * Starts In FY *
4SSR0641 SWB Lift Tables Procurement/Delivery/Install. 1.00 each 0 0 0 15,000 15,000 15,00000
4SSR0738 In-Process Inspections - ROA 1.00 each 0 0 0 3,000 3,000 3,00000
4SSR0740 Fabricate - ROA 1.00 each 0 0 0 260,000 260,000 260,00000
4SSR0750 Demonstration and Training - ROA on B776 ITC 1.00 each 0 0 0 140,000 140,000 140,00000
4SSR0887 Vendor Fab & Ship AHU1 - Vent/Dust Collector 1.00 each 0 0 0 36,000 36,000 36,00000
4SSR0897 Vendor Fab & Ship AHU2 - Vent/Dust Collector 1.00 each 0 0 0 36,000 36,000 36,00000
4SSR1080 Develop & Approve Installation IWCP 1.00 each 0 0 0 8,000 8,000 8,00000
4SSR1120 Develop SO Test IWCP 1.00 each 0 0 0 10,000 10,000 10,00000
4SSR1130 Review & Approve SO Test & IWCP 1.00 each 0 0 0 6,000 6,000 6,00000
4SSR1190 Demolition Prerequisites 1.00 each 80 80 1,717 0 1,717 2,7901,0730
4SSR1200 Fab & Complete Demo 1.00 each 725 725 15,673 0 15,673 25,4699,7960
4SSR1250 Staff & Mobilize 1.00 each 0 0 0 4,000 4,000 4,00000
4SSR1260 Installation Prerequisites 1.00 each 0 0 0 3,000 3,000 3,00000
4SSR1270 Installation 1.00 each 3,720 3,720 80,362 36,000 116,362 166,58850,2260
4SSR1280 Install. Test & Inspection 1.00 each 0 0 0 3,000 3,000 3,00000
4SSR1290 Patch, Paint & Punchlist 1.00 each 80 80 1,574 0 1,574 2,5579840
4SSR1300 SO Test Prerequisites 1.00 each 40 40 1,104 0 1,104 1,7956900
4SSR1320 Perform SO Test 1.00 each 240 240 5,896 4,000 9,896 12,7082,8120
4SSR1350 Fabricate B771 ITC 1.00 each 0 0 0 268,000 268,000 268,00000
4SSR1400 Mock-up 776 ITC & Arms (with Plasma Arc) 1.00 each 100 100 2,245 0 2,245 3,4181,1730
4SSR1410 Develop Plasma Arc Procedures 1.00 each 0 0 0 6,000 6,000 6,00000
4SSR1420 Develop Remote Operated Arm Procedures 1.00 each 0 0 0 6,000 6,000 6,00000
4SSR1430 Develop ITC Component Procedures 1.00 each 0 0 0 6,000 6,000 6,00000
4SSR1450 Develop Training Materials 1.00 each 0 0 0 36,000 36,000 36,00000
4SSR1460 Prepare JTA & JHA 1.00 each 0 0 0 12,000 12,000 12,00000
4SSR1480 Witness ITC Assembly (B771) 1.00 each 240 240 5,396 0 5,396 8,7693,3730
4SSR1500 ITC Component Training for B771 1.00 each 480 480 9,950 0 9,950 14,6974,7460
4SSR1510 ITC Component Training for B776 1.00 each 380 380 7,877 0 7,877 11,6353,7580
4SSR1520 ROA Oper. & Mtce Training - Group 1 1.00 each 320 320 7,184 6,000 13,184 16,6113,4270
4SSR1530 ROA Oper. & Mtce Training - Group 2 1.00 each 320 320 7,184 6,000 13,184 16,6113,4270
4SSR1540 Witness ROA Installation in B776 ITC 1.00 each 120 120 2,763 5,200 7,963 9,4441,4810
4SSR1600 Finalize Procedures/Ops Orders Plasma Arc 1.00 each 0 0 0 6,000 6,000 6,00000
4SSR1610 Finalize Procedures/Ops Orders ROA 1.00 each 0 0 0 6,000 6,000 6,00000
4SSR1620 Finalize Procedures/Ops Orders ITC Operation 1.00 each 0 0 0 6,000 6,000 6,00000
4SSR1630 Review Procedures/Ops Orders 1.00 each 160 160 3,592 6,000 9,592 11,3051,7130
4SSR1640 Complete JHA 1.00 each 120 120 4,061 4,000 8,061 9,9981,9370
4SSR1700 Develop Qualification Standards 1.00 each 0 0 0 4,000 4,000 4,00000
4SSR1710 Develop Training Materials 1.00 each 0 0 0 4,000 4,000 4,00000
4SSR1730 Verify/Qualify Operators to ITC Qualif. Standrds 1.00 each 0 0 0 4,000 4,000 4,00000
4SSR1740 Train to Procedures 1.00 each 0 0 0 4,000 4,000 4,00000
4SSR1750 Level of Knowledge Interviews 1.00 each 0 0 0 2,000 2,000 2,00000
4SSR1780 Develop Internal Demonstration Plan of Action 1.00 each 40 40 1,049 0 1,049 1,5505000
4SSR1790 Plan of Action Approval 1.00 each 40 40 1,049 0 1,049 1,5505000
4SSR1800 Assemble Review Team 1.00 each 40 40 1,049 0 1,049 1,5505000
4SSR1810 Perform Demonstration (Plasma Arc Cold Cut) 1.00 each 720 720 19,577 0 19,577 28,9159,3380
4SSR1820 Review Demonstration Results 1.00 each 180 180 5,319 0 5,319 7,8572,5370
4SSR1830 Implement Corrective Actions 1.00 each 200 200 4,421 7,000 11,421 13,5302,1090
4SSR1860 Develop Readiness Assessment Plan of Action 1.00 each 40 40 1,049 0 1,049 1,5505000
4SSR1870 Readiness Assessment Approval 1.00 each 40 40 1,049 0 1,049 1,5505000
4SSR1880 Assemble Review Team 1.00 each 60 60 2,557 0 2,557 3,7761,2190
4SSR1890 Perform Readiness Assmnt (Plasma Arc Hot Cut) 1.00 each 720 720 19,577 0 19,577 28,9159,3380
4SSR1900 Issue Assessment Results Report 1.00 each 100 100 4,261 0 4,261 6,2932,0320
4SSR1910 Implement Corrective Actions (Prestart) 1.00 each 200 200 4,421 7,000 11,421 13,5302,1090
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A3

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 36,088 36,088036,088

Total for Activity 1CAEAA1A3: 9,505 221,957 1,197,200 1,455,245 1,577,047121,80136,088

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0005 - Project Management

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectCIVIL ENGINEERS Ultra Backload 40,000.00 DollarsK281SA5H E020SUBCONTRACTED SRVS

40000 DollarsFactors
Building 771 Closure ProjectELECTRICAL ENGINEERS Ultra Backload 60,000.00 DollarsK281SA5H E040SUBCONTRACTED SRVS

60000 DollarsFactors
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 30,000.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

30000 DollarsFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Ultra Backload 40,000.00 DollarsKC20CA5H M010SUBCONTRACTED SRVS

40000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0551 - Vendor Fabrication - Containment Tent

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Ultra Backload 13,000.00 DollarsK281SA5C 0000SUPPLIES

13000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0627 - Vendor Fabrication - Lift Tables

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Ultra Backload 39,000.00 DollarsK281SA5C 0000SUPPLIES

39000 DollarsFactors
Line Item 4SSR0641 - SWB Lift Tables Procurement/Delivery/Install.

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Ultra Backload 15,000.00 DollarsK281SA5C 0000SUPPLIES

15000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0738 - In-Process Inspections - ROA

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectELECTRICAL ENGINEERS Ultra Backload 3,000.00 DollarsK281SA5H E040SUBCONTRACTED SRVS

3000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0740 - Fabricate - ROA

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Ultra Backload 260,000.00 DollarsK281SA5C 0000SUPPLIES

260000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0750 - Demonstration and Training - ROA on B776 ITC

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Ultra Backload 140,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

140000 DollarsFactors
Line Item 4SSR0887 - Vendor Fab & Ship AHU1 - Vent/Dust Collector

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
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WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Ultra Backload 36,000.00 DollarsK281SA5C 0000SUPPLIES

36000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR0897 - Vendor Fab & Ship AHU2 - Vent/Dust Collector

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Ultra Backload 36,000.00 DollarsK281SA5C 0000SUPPLIES

36000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1080 - Develop & Approve Installation IWCP

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 8,000.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

8000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1120 - Develop SO Test IWCP

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 10,000.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

10000 DollarsFactors
Line Item 4SSR1130 - Review & Approve SO Test & IWCP

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A3

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 6,000.00 DollarsK281SA5H E070SUBCONTRACTED SRVS
6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1190 - Demolition Prerequisites

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Ultra Backload 80.00 HoursKC20C750 C090STRAIGHT TIME BASE

80 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1200 - Fab & Complete Demo

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Ultra Backload 225.00 HoursKC20C750 C020STRAIGHT TIME BASE

225 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Ultra Backload 225.00 HoursKC20C750 C080STRAIGHT TIME BASE

225 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Ultra Backload 275.00 HoursKC20C750 C090STRAIGHT TIME BASE

275 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1250 - Staff & Mobilize

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Ultra Backload 4,000.00 DollarsKC20CA5H M010SUBCONTRACTED SRVS

4000 DollarsFactors
Line Item 4SSR1260 - Installation Prerequisites

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Ultra Backload 3,000.00 DollarsKC20CA5H M010SUBCONTRACTED SRVS

3000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1270 - Installation

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building Trades Proj C Estimating OnlyELECTRICIANS Ultra Backload 720.00 HoursKC20C750 C020STRAIGHT TIME BASE

720 HoursFactors
Building Trades Proj C Estimating OnlyPLUMBERS AND PIPEFITTERS Ultra Backload 1,200.00 HoursKC20C750 C080STRAIGHT TIME BASE

1200 HoursFactors
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Ultra Backload 1,800.00 HoursKC20C750 C090STRAIGHT TIME BASE

1800 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Ultra Backload 36,000.00 DollarsKC20CA5H M010SUBCONTRACTED SRVS

36000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1280 - Install. Test & Inspection

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 3,000.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

3000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1290 - Patch, Paint & Punchlist

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building Trades Proj C Estimating OnlyPAINTERS Ultra Backload 80.00 HoursKC20C750 C070STRAIGHT TIME BASE

80 HoursFactors
Line Item 4SSR1300 - SO Test Prerequisites

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Ultra Backload 40.00 HoursKC20C750 M010STRAIGHT TIME BASE

40 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1320 - Perform SO Test

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 160.00 HoursKC10H750 C120STRAIGHT TIME BASE

160 HoursFactors
Building 771 Closure ProjectQUALITY CONTROL ENGINEERS Ultra Backload 40.00 HoursK281S750 E110STRAIGHT TIME BASE

40 HoursFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Ultra Backload 40.00 HoursK281S750 M010STRAIGHT TIME BASE

40 HoursFactors
Building 771 Closure ProjectELECTRICAL ENGINEERS Ultra Backload 2,000.00 DollarsK281SA5H E040SUBCONTRACTED SRVS

2000 DollarsFactors
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 2,000.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

2000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1350 - Fabricate B771 ITC

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Ultra Backload 268,000.00 DollarsK281SA5C 0000SUPPLIES

268000 DollarsFactors
Line Item 4SSR1400 - Mock-up 776 ITC & Arms (with Plasma Arc)

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 75.00 HoursKC10H750 C120STRAIGHT TIME BASE

75 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Ultra Backload 25.00 HoursKC20C750 M010STRAIGHT TIME BASE

25 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1410 - Develop Plasma Arc Procedures

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectTECHNICAL WRITERS AND EDITOR Ultra Backload 6,000.00 DollarsK281SA5H P160SUBCONTRACTED SRVS

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1420 - Develop Remote Operated Arm Procedures

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectTECHNICAL WRITERS AND EDITOR Ultra Backload 6,000.00 DollarsK281SA5H P160SUBCONTRACTED SRVS

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1430 - Develop ITC Component Procedures

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectTECHNICAL WRITERS AND EDITOR Ultra Backload 6,000.00 DollarsK281SA5H P160SUBCONTRACTED SRVS

6000 DollarsFactors
Line Item 4SSR1450 - Develop Training Materials

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A3

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building 771 Closure ProjectTRAINERS Ultra Backload 36,000.00 DollarsK281SA5H P150SUBCONTRACTED SRVS
36000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1460 - Prepare JTA & JHA

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Ultra Backload 8,000.00 DollarsK281SA5C 0000SUPPLIES

8000 DollarsFactors
Building 771 Closure ProjectTRAINERS Ultra Backload 4,000.00 DollarsK281SA5H P150SUBCONTRACTED SRVS

4000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1480 - Witness ITC Assembly (B771)

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building Trades Proj C Estimating OnlySTRUCTURAL AND METAL WORKE Ultra Backload 200.00 HoursKC20C750 C090STRAIGHT TIME BASE

200 HoursFactors
Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Ultra Backload 40.00 HoursKC20C750 M010STRAIGHT TIME BASE

40 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1500 - ITC Component Training for B771

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 480.00 HoursKC10H750 C120STRAIGHT TIME BASE

480 HoursFactors
Line Item 4SSR1510 - ITC Component Training for B776

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 380.00 HoursKC10H750 C120STRAIGHT TIME BASE

380 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1520 - ROA Oper. & Mtce Training - Group 1

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 240.00 HoursKC10H750 C120STRAIGHT TIME BASE

240 HoursFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Ultra Backload 80.00 HoursK281S750 M010STRAIGHT TIME BASE

80 HoursFactors
Building 771 Closure ProjectELECTRICAL ENGINEERS Ultra Backload 3,000.00 DollarsK281SA5H E040SUBCONTRACTED SRVS

3000 DollarsFactors
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 3,000.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

3000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1530 - ROA Oper. & Mtce Training - Group 2

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 240.00 HoursKC10H750 C120STRAIGHT TIME BASE

240 HoursFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Ultra Backload 80.00 HoursK281S750 M010STRAIGHT TIME BASE

80 HoursFactors
Building 771 Closure ProjectELECTRICAL ENGINEERS Ultra Backload 3,000.00 DollarsK281SA5H E040SUBCONTRACTED SRVS

3000 DollarsFactors
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 3,000.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

3000 DollarsFactors
Line Item 4SSR1540 - Witness ROA Installation in B776 ITC

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A3

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 80.00 HoursKC10H750 C120STRAIGHT TIME BASE
80 HoursFactors

Building Trades Proj C Estimating OnlyFOREMEN / TEAM LEADS / GROUP Ultra Backload 40.00 HoursKC20C750 M010STRAIGHT TIME BASE
40 HoursFactors

Building 771 Closure ProjectELECTRICAL ENGINEERS Ultra Backload 1,500.00 DollarsK281SA5H E040SUBCONTRACTED SRVS
1500 DollarsFactors

Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 1,500.00 DollarsK281SA5H E070SUBCONTRACTED SRVS
1500 DollarsFactors

Building 771 Closure ProjectTRAINERS Ultra Backload 1,000.00 DollarsK281SA5H P150SUBCONTRACTED SRVS
1000 DollarsFactors

Building 771 Closure ProjectTECHNICAL WRITERS AND EDITOR Ultra Backload 1,200.00 DollarsK281SA5H P160SUBCONTRACTED SRVS
1200 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1600 - Finalize Procedures/Ops Orders Plasma Arc

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectTECHNICAL WRITERS AND EDITOR Ultra Backload 6,000.00 DollarsK281SA5H P160SUBCONTRACTED SRVS

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1610 - Finalize Procedures/Ops Orders ROA

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectTECHNICAL WRITERS AND EDITOR Ultra Backload 6,000.00 DollarsK281SA5H P160SUBCONTRACTED SRVS

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1620 - Finalize Procedures/Ops Orders ITC Operation

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectTECHNICAL WRITERS AND EDITOR Ultra Backload 6,000.00 DollarsK281SA5H P160SUBCONTRACTED SRVS

6000 DollarsFactors
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1630 - Review Procedures/Ops Orders

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 120.00 HoursKC10H750 C120STRAIGHT TIME BASE

120 HoursFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Ultra Backload 40.00 HoursK281S750 M010STRAIGHT TIME BASE

40 HoursFactors
Building 771 Closure ProjectTECHNICAL WRITERS AND EDITOR Ultra Backload 6,000.00 DollarsK281SA5H P160SUBCONTRACTED SRVS

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1640 - Complete JHA

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectINDUSTRIAL HYGIENISTS Ultra Backload 120.00 HoursK281S750 P090STRAIGHT TIME BASE

120 HoursFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Ultra Backload 4,000.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

4000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1700 - Develop Qualification Standards

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectTRAINERS Ultra Backload 4,000.00 DollarsK281SA5H P150SUBCONTRACTED SRVS

4000 DollarsFactors
Line Item 4SSR1710 - Develop Training Materials

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

Department
Building 771 Closure ProjectTRAINERS Ultra Backload 4,000.00 DollarsK281SA5H P150SUBCONTRACTED SRVS

4000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1730 - Verify/Qualify Operators to ITC Qualif. Standrds

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectTRAINERS Ultra Backload 4,000.00 DollarsK281SA5H P150SUBCONTRACTED SRVS

4000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1740 - Train to Procedures

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectTRAINERS Ultra Backload 4,000.00 DollarsK281SA5H P150SUBCONTRACTED SRVS

4000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1750 - Level of Knowledge Interviews

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectTRAINERS Ultra Backload 2,000.00 DollarsK281SA5H P150SUBCONTRACTED SRVS

2000 DollarsFactors
Line Item 4SSR1780 - Develop Internal Demonstration Plan of Action

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A3

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Ultra Backload 40.00 HoursK281S750 P170STRAIGHT TIME BASE
40 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1790 - Plan of Action Approval

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Ultra Backload 40.00 HoursK281S750 P170STRAIGHT TIME BASE

40 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1800 - Assemble Review Team

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Ultra Backload 40.00 HoursK281S750 P170STRAIGHT TIME BASE

40 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1810 - Perform Demonstration (Plasma Arc Cold Cut)

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 480.00 HoursKC10H750 C120STRAIGHT TIME BASE

480 HoursFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Ultra Backload 40.00 HoursK281S750 M010STRAIGHT TIME BASE

40 HoursFactors
Indep Oversight & Quality AssuranceMANAGEMENT INTEGRATORS  (GR Ultra Backload 200.00 HoursK244S750 M030STRAIGHT TIME BASE

200 HoursFactors
Line Item 4SSR1820 - Review Demonstration Results

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
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WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 80.00 HoursKC10H750 C120STRAIGHT TIME BASE

80 HoursFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Ultra Backload 40.00 HoursK281S750 M010STRAIGHT TIME BASE

40 HoursFactors
Indep Oversight & Quality AssuranceMANAGEMENT INTEGRATORS  (GR Ultra Backload 60.00 HoursK244S750 M030STRAIGHT TIME BASE

60 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1830 - Implement Corrective Actions

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 160.00 HoursKC10H750 C120STRAIGHT TIME BASE

160 HoursFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Ultra Backload 40.00 HoursK281S750 M010STRAIGHT TIME BASE

40 HoursFactors
Building 771 Closure ProjectELECTRICAL ENGINEERS Ultra Backload 1,500.00 DollarsK281SA5H E040SUBCONTRACTED SRVS

1500 DollarsFactors
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 3,000.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

3000 DollarsFactors
Building 771 Closure ProjectTRAINERS Ultra Backload 2,500.00 DollarsK281SA5H P150SUBCONTRACTED SRVS

2500 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1860 - Develop Readiness Assessment Plan of Action

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Ultra Backload 40.00 HoursK281S750 P170STRAIGHT TIME BASE

40 HoursFactors
Line Item 4SSR1870 - Readiness Assessment Approval

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A3

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Ultra Backload 40.00 HoursK281S750 P170STRAIGHT TIME BASE
40 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1880 - Assemble Review Team

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Indep Oversight & Quality AssuranceMANAGEMENT INTEGRATORS  (GR Ultra Backload 60.00 HoursK244S750 M030STRAIGHT TIME BASE

60 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1890 - Perform Readiness Assmnt (Plasma Arc Hot Cut)

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 480.00 HoursKC10H750 C120STRAIGHT TIME BASE

480 HoursFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Ultra Backload 40.00 HoursK281S750 M010STRAIGHT TIME BASE

40 HoursFactors
Indep Oversight & Quality AssuranceMANAGEMENT INTEGRATORS  (GR Ultra Backload 200.00 HoursK244S750 M030STRAIGHT TIME BASE

200 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4SSR1900 - Issue Assessment Results Report

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Indep Oversight & Quality AssuranceMANAGEMENT INTEGRATORS  (GR Ultra Backload 100.00 HoursK244S750 M030STRAIGHT TIME BASE

100 HoursFactors
Line Item 4SSR1910 - Implement Corrective Actions (Prestart)

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - B-771 Inner Tent Chamber 2-1
Breakdown of Cost Data:
 Item - B-771 Project Controls Special Project as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
771 Complex SteelworkersD&D SKILLED TRADES Ultra Backload 160.00 HoursKC10H750 C120STRAIGHT TIME BASE

160 HoursFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Ultra Backload 40.00 HoursK281S750 M010STRAIGHT TIME BASE

40 HoursFactors
Building 771 Closure ProjectELECTRICAL ENGINEERS Ultra Backload 1,500.00 DollarsK281SA5H E040SUBCONTRACTED SRVS

1500 DollarsFactors
Building 771 Closure ProjectMECHANICAL ENGINEERS Ultra Backload 3,000.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

3000 DollarsFactors
Building 771 Closure ProjectTRAINERS Ultra Backload 2,500.00 DollarsK281SA5H P150SUBCONTRACTED SRVS

2500 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Ultra Backload 21,449.48 DollarsZDEPTCON 0000CONTINGENCY

21449.5 DollarsFactors
No DepartmentNONE Ultra Backload 14,638.76 DollarsZDEPTESC 0000ESCALATION

14638.8 DollarsFactors
Activity ID: 1CAEAA1A4 Description: B774  Size  Reduction  Methodology -Eng/Fab/Inst Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4HA4A00H3 Execution for B774 Size Reduction 1.00 each 0 0 0 300,000 300,000 300,00000
4HA4A1201 Develop IWCP (Cold) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4HA4A1202 Develop JHA/Conduct Walkdown (Cold) 1.00 each 24EE 24 502 1,620 2,122 2,3612390
4HA4A1206 Develop EO & JHIT (Cold) 1.00 each 0EE 0 0 7,200 7,200 7,20000
4HA4A1210 Conduct IWCP/EO Review (Cold) 1.00 each 10EE 10 218 1,918 2,135 2,2391040
4HA4A1211 Incorporate IWCP/EO Comments (Cold) 1.00 each 0EE 0 0 1,675 1,675 1,67500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,439 17,439017,439

Total for Activity 1CAEAA1A4: 34 720 319,163 337,322 337,66534317,439

Cost Element Skill Quantity UnitsCurve

Line Item 4HA4A00H3 - Execution for B774 Size Reduction

Resources

BOE Estimators Experience - B774 Size Reduction Methodology estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and 
several Subject Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.

Department
Building 771 Closure ProjectNONE Linear 300,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

300000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4HA4A1201 - Develop IWCP (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A4

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4HA4A1202 - Develop JHA/Conduct Walkdown (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4HA4A1206 - Develop EO & JHIT (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 7,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

7200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4HA4A1210 - Conduct IWCP/EO Review (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursK281S750 M010STRAIGHT TIME BASE

2.4 HoursFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A4

Activity Filter * Starts In FY *
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4HA4A1211 - Incorporate IWCP/EO Comments (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,705.70 DollarsZDEPTCON 0000CONTINGENCY

10705.7 DollarsFactors
No DepartmentNONE Linear 6,733.63 DollarsZDEPTESC 0000ESCALATION

6733.63 DollarsFactors
Activity ID: 1CAEAA1A5 Description: B774 Sump Pump Discharge Piping Re-route Proj. Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Re-route Project 1.00 each 0 0 0 46,431 46,431 46,43100
4HA5B1201 Develop IWCP (Hot) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4HA5B1202 Develop JHA/Conduct Walkdown (Hot) 1.00 each 24EE 24 502 2,814 3,316 3,4931770
4HA5B1206 Develop EO & JHIT (Hot) 1.00 each 0EE 0 0 16,200 16,200 16,20000
4HA5B1210 Conduct IWCP/EO Review (Hot) 1.00 each 10EE 10 218 1,918 2,135 2,212770
4HA5B1211 Incorporate IWCP/EO Comments (Hot) 1.00 each 0EE 0 0 1,675 1,675 1,67500
4HA5B1212 Conduct PRC Rev/Approval (Hot) 1.00 each 3EE 3 73 2,307 2,380 2,406260
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,214 12,214012,214

Total for Activity 1CAEAA1A5: 36 793 78,095 91,101 91,38128012,214

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Re-route Project

Resources

BOE Estimators Experience - B774 Size Reduction Methodology estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and 
several Subject Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.

Department
Building 771 Closure ProjectNONE Linear 46,431.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

46431 dollarsFactors
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WBS No: 1CAEAA01
Activity ID: 1CAEAA1A5

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4HA5B1201 - Develop IWCP (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4HA5B1202 - Develop JHA/Conduct Walkdown (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,194.00 DollarsK281SA5H E080SUBCONTRACTED SRVS

1194 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4HA5B1206 - Develop EO & JHIT (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 16,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

16200 Dollars EngineerFactors
Line Item 4HA5B1210 - Conduct IWCP/EO Review (Hot)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
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WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A5

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursK281S750 M010STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4HA5B1211 - Incorporate IWCP/EO Comments (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4HA5B1212 - Conduct PRC Rev/Approval (Hot)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A5

Activity Filter * Starts In FY *
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 2.64 HoursK281S750 M010STRAIGHT TIME BASE

2.64 HoursFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 525.36 DollarsK281SA5H E080SUBCONTRACTED SRVS

525.36 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 540.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

540 Dollars EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 792.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

792 Dollars Tech SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,513.96 DollarsZDEPTCON 0000CONTINGENCY

8513.96 DollarsFactors
No DepartmentNONE Linear 3,699.61 DollarsZDEPTESC 0000ESCALATION

3699.61 DollarsFactors
Activity ID: 1CAEAA1A6 Description: B774  SBA  Modification Project Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2 Breathing Air Upgrade 1.00 each 0 0 0 365,000 365,000 365,00000
4HA6A1201 Develop IWCP (Cold) 1.00 each 0EE 0 0 6,750 6,750 6,75000
4HA6A1202 Develop JHA/Conduct Walkdown (Cold) 1.00 each 24EE 24 502 1,620 2,122 2,3612390
4HA6A1206 Develop EO & JHIT (Cold) 1.00 each 0EE 0 0 7,200 7,200 7,20000
4HA6A1210 Conduct IWCP/EO Review (Cold) 1.00 each 10EE 10 218 1,918 2,135 2,2391040
4HA6A1211 Incorporate IWCP/EO Comments (Cold) 1.00 each 0EE 0 0 1,675 1,675 1,67500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,979 20,979020,979

Total for Activity 1CAEAA1A6: 34 720 384,163 405,862 406,20534320,979

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Breathing Air Upgrade

Resources

BOE Estimators Experience - B774 Size Reduction Methodology estimates were generated by detailed estimating sessions conducted between 2 Certified Estimators and 
several Subject Matter Experts.
Experience Item Desc - Gary Davis (Certified Cost Engineer) and John Allen (Certified Professional Estimator) generated the estimates with input from 
multiple B771 Subject Matter Experts.

Department
Building 771 Closure ProjectNONE Linear 365,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

365000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4HA6A1201 - Develop IWCP (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6,750.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

6750 Dollars PlannerFactors
Line Item 4HA6A1202 - Develop JHA/Conduct Walkdown (Cold)

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
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WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A6

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A

Department
771 Complex SteelworkersELECTRICIANS Linear 4.80 HoursKC10H750 C020STRAIGHT TIME BASE

4.8 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 14.40 HoursKC10H750 C120STRAIGHT TIME BASE

14.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.80 HoursKC10H750 T050STRAIGHT TIME BASE

4.8 HoursFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Technical SupportFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 540.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

540 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4HA6A1206 - Develop EO & JHIT (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 7,200.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

7200 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4HA6A1210 - Conduct IWCP/EO Review (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A

Department
771 Complex SteelworkersELECTRICIANS Linear 2.40 HoursKC10H750 C020STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 2.40 HoursKC10H750 C120STRAIGHT TIME BASE

2.4 HoursFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursK281S750 M010STRAIGHT TIME BASE

2.4 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKC10H750 T050STRAIGHT TIME BASE

2.4 HoursFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A6

Activity Filter * Starts In FY *
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 477.60 DollarsK281SA5H E080SUBCONTRACTED SRVS

477.6 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,080.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

1080 Dollars Tech SupportFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 360.00 DollarsK281SA5H E130SUBCONTRACTED SRVS

360 Dollars EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4HA6A1211 - Incorporate IWCP/EO Comments (Cold)

Resources

BOE Estimators Experience - Decommissioning planning estimates were generated by detailed estimating sessions conducted between 2 D&D Planners, 1 Lead D&D 
Engineer, 1 SME Scheduler/Estimator.
Experience Item Desc - Paul Leitz (B771 D&D Planner), Mike Millard (B771 D&D Planner), and Linda Rudd (SME Scheduler/Estimator) generated the estimates based 
upon the set/area scope to determine the types (cold/hot/balance) and quantities of work packages required.
Breakdown of Cost Data:
 Item - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Units - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost - See B771 Planning Template, B771/774 Set Planning Packages, dated June 1, 2000.
 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A.
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 270.00 DollarsK281SA5H E070SUBCONTRACTED SRVS

270 Dollars EngineerFactors
Building 771 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 955.20 DollarsK281SA5H E080SUBCONTRACTED SRVS

955.2 Dollars Nuc/Crit EngineerFactors
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 450.00 DollarsK281SA5H P070SUBCONTRACTED SRVS

450 Dollars PlannerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,878.77 DollarsZDEPTCON 0000CONTINGENCY

12878.8 DollarsFactors
No DepartmentNONE Linear 8,100.44 DollarsZDEPTESC 0000ESCALATION

8100.44 DollarsFactors
Activity ID: 1CAEAA1A7 Description: Special Projects : Constr. Contract Procure Prep Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Contract Procurement Preparation 1.00 each 0 0 0 200,000 200,000 200,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,671 7,67107,671

Total for Activity 1CAEAA1A7: 0 0 200,000 207,671 207,67107,671

Cost Element Skill Quantity UnitsCurve

Line Item 001 - Contract Procurement Preparation

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Linear 200,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

200000 DollarsFactors
Line Item SYS - Contingency And Escalation

BOE
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA01
Activity ID: 1CAEAA1A7

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 4,499.15 DollarsZDEPTCON 0000CONTINGENCY
4499.15 DollarsFactors

No DepartmentNONE Linear 3,171.63 DollarsZDEPTESC 0000ESCALATION
3171.63 DollarsFactors

Activity ID: 1CXXXAA104 Description: B771 / 774  Support Services, Project  -  end Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

4X71PB04 Project Controls FY 2004 1.79 each 4,802HC 8,575 267,499 378,455 645,953 721,38875,4350
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 103,005 103,0050103,005

Total for Activity 1CXXXAA104: 8,575 267,499 378,455 748,958 824,39375,435103,005

Cost Element Skill Quantity UnitsCurve

Line Item 4X71PB04 - Project Controls FY 2004

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectOTHER ENGINEERS Linear 325.98 HoursK281S750 E130STRAIGHT TIME BASE

1825 Hours 0.229 (52/227) daysKathy London
0.78 Budget Cuts

Factors

Building 771 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 325.98 HoursK281S750 M020STRAIGHT TIME BASE
1825 Hours 0.229 (52/227) daysBrian Larsen

0.78 Budget Cuts
Factors

Procurement SystemsMANAGEMENT INTEGRATORS  (GR Linear 325.98 HoursK264S750 M030STRAIGHT TIME BASE
1825 Hours 0.229 (52/227) daysMark Lewis

0.78 Budget Cuts
Factors

Procurement SystemsBUYERS PROCUREMENT AND CON Linear 2,847.00 HoursK264S750 P030STRAIGHT TIME BASE
3650 Hours Karen Downs & Lisa DeLeon

0.78 Budget Cuts
Factors

Building 771 Closure ProjectCOMMUNICATION SPECIALISTS Linear 162.54 HoursK281S750 P040STRAIGHT TIME BASE
910 Hours 0.229 (52/227) daysED Bodey

0.78 Budget Cuts
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 325.98 HoursR100S750 P070STRAIGHT TIME BASE
1825 Hours 0.229 (52/227) daysJulie Bodkin

0.78 Budget Cuts
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 325.98 HoursR100S750 P070STRAIGHT TIME BASE
1825 Hours 0.229 (52/227) daysJohn Allen

0.78 Budget Cuts
Factors

Building 771 Closure ProjectPERSONNEL AND LABOR RELATIO Linear 162.54 HoursK281S750 P110STRAIGHT TIME BASE
910 Hours 0.229 (52/227) daysLonnie Casias

0.78 Budget Cuts
Factors

Building 771 Closure ProjectOTHER ENGINEERS Linear 26,730.48 DollarsK281SA57 E130LATA
1825 Hours 0.229 (52/227) days82 Dollars per hour Don Hnath

0.78 Budget Cuts
Factors

Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 22,492.72 DollarsK281SA57 P070LATA
1825 Hours 0.229 (52/227) days69 Dollars per hour Gary Davis

0.78 Budget Cuts
Factors
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WBS No: 1CAEAA01
Activity ID: 1CXXXAA104

Activity Filter * Starts In FY *
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 7,627.07 DollarsK281SA57 P070LATA

700 Hours 0.229 (52/227) days61 Dollars per hour Zarret
0.78 Budget Cuts

Factors

Building 771 Closure ProjectNONE Linear 21,434.40 DollarsK281SA5C 0000SUPPLIES
120000 Dollars 0.229 (52/227) days

0.78 Budget Cuts
Factors

Building 771 Closure ProjectMECHANICAL ENGINEERS Linear 14,669.17 DollarsK281SA5H E070SUBCONTRACTED SRVS
1825 Hours 0.229 (52/227) days45 Dollars per hour Mitch Stockdale

0.78 Budget Cuts
Factors

Building 771 Closure ProjectOTHER ENGINEERS Linear 24,448.61 DollarsK281SA5H E130SUBCONTRACTED SRVS
1825 Hours 0.229 (52/227) days75 Dollars per hour Dave Sprowles

0.78 Budget Cuts
Factors

Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 24,448.61 DollarsK281SA5H P070SUBCONTRACTED SRVS
1825 Hours 0.229 (52/227) days75 Dollars per hour Lead Planner

0.78 Budget Cuts
Factors

Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 32,598.15 DollarsK281SA5H P070SUBCONTRACTED SRVS
1825 Hours 0.229 52/227100 Dollars per hr Sched

0.78 Budget Cuts
Factors

Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 25,426.56 DollarsK281SA5H P070SUBCONTRACTED SRVS
1825 Hours 0.229 (52/227) days78 Dollars per hour Rudd

0.78 Budget Cuts
Factors

Building 771 Closure ProjectNONE Linear 4,914.00 DollarsK281SA5L 0000RENTALS
350 Pagers 3 Months6 Dollars per month

0.78 Budget Cuts
Factors

Building 771 Closure ProjectNONE Linear 7,144.80 DollarsK281SA5M 0000TRAVEL/TRAIN/RELOCAT
40000 Dollars 0.229 52/227relocation

0.78 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 33,740.06 DollarsZDEPTCON 0000CONTINGENCY

33740.1 DollarsFactors
No DepartmentNONE Linear 69,264.97 DollarsZDEPTESC 0000ESCALATION

69265 DollarsFactors
WBS No: 1CAEAA02 Title: Security
Activity ID: 1CAEAA200 Description: B771 / 774  Support Services, Security  -  FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

00_1 Security Isolation Zone 1.00 each 5,125VQ 5,125 136,448 10,000 146,448 217,91571,4670
00_2 PACS 3 on Weekends 1.00 each 620VQ 620 17,943 0 17,943 26,6998,7560
00_3 Access Control Upgrade 1.00 each 0VQ 0 0 33,667 33,667 33,66700
00_4 PA Closure 1.00 each 0EE 0 0 4,270 4,270 4,27000

Total for Activity 1CAEAA200: 5,745 154,391 47,937 202,328 282,55180,2230

Cost Element Skill Quantity UnitsCurve

Line Item 00_1 - Security Isolation Zone

Resources

BOE Vendor Name - Wackenhut Services, LLC
Vendor Quote - B-771 Security Isolation Zone (SIZ) Security Plan describes the requirement for SPO coverage.  
Quote Received by - Mike Nafe
Date Received - 05/01/2000
Item being quoted - SPO coverage for SIZ
Other Info - 
Availability -

Department
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WBS No: 1CAEAA02
Activity ID: 1CAEAA200

Activity Filter * Starts In FY *
Protective Force 5-DaysSECURITY GUARDS Linear 1,230.00 HoursW207H750 L080STRAIGHT TIME BASE

82 Days 3 Hours5 SPOsFactors
Protective Force 5-DaysSECURITY GUARDS Linear 3,895.00 HoursW207H751 L080OVERTIME BASE & PRE.

82 Days 9.5 Hours5 SPOsFactors
Protective Force 5-DaysSECURITY GUARDS Linear 10,000.00 DollarsW207H754 L080OTHER PREMIUMS

10000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 00_2 - PACS 3 on Weekends

Resources

BOE Vendor Name - Wackenhut Services, LLC
Vendor Quote - B-771 PACS 3 Extended Hours
Quote Received by - Mike Nafe
Date Received - 05/01/2000
Item being quoted - SPO coverage for extended hours at PACS 3
Other Info - 
Availability -

Department
Protective Force 5-DaysSECURITY GUARDS Linear 620.00 HoursW207H751 L080OVERTIME BASE & PRE.

25 Days 12.4 Hours2 SPOsFactors
Line Item 00_3 - Access Control Upgrade

BOE Scope and Estimate for Stand-Alone Access Control System

Purpose:
A standard stand-alone access control system (SAACS) is required to provide basic access control and logging functions for various doors on site.

Scope:

System Function/Equipment
The SAACS is to provide the following functions:
? Utilize the Common DOE Badge for identification verification
? Require a unique Personal Identification Number (PIN) for access authorization determination.
? Unlock the door upon verifying access authorization.  Tailgating and escorting will be controlled administratively by the person granted access.
? Initiate a local audible alarm if the door is propped open for longer than the preset amount of time.
? The database will require a password for access.
? Exit from the area will not require badge swipe as long as the local alarm does not sound when exiting.  This includes emergency crash-out capability for 
the lock and alarm.
? The system will fail secure upon power outage.  A UPS will be required for the lock.
? The lock will allow key override on the exterior with out alarm to allow non-resident security or fire personnel access (only door prop alarm).  The core 
of the lock will be installed by RFETS.

Three manufacturers (Lenel, Hirsh, and Northern Computer) were contacted for pricing on basic systems.  Due to the expedient nature of this scope, and since 
the estimates were fairly close, the most costly option was used for this estimate.  Lead time for the systems is 2 weeks.

Also, this estimate assumes that the existing building doors will be re-alarmed, therefore, new switches will be required for the door prop alarm.

The estimate also assumes that a Y2K compliant Personal Computer is NOT available for use.  

Item	Estimated Cost
Access Control System	$ 7,500.00
Miscellaneous equipment (conduit, wire, horn, boxes, and switches)	$ 1,500.00
PC	$ 2,500.00
KH 5%	$    575.00
Total	$12,075.00

 Engineering/Installation
Engineering efforts will include all activities and tasks required by IWCP (DES-210 and APR-111, etc) excluding planning the IWCP Work Package, and, includes 
System Administrator training, data entry and user briefings.  Actual installation is assumed to be Davis-Bacon non-covered, Alarm Technician and Carpenter 
work.

Activity	Task	Hours	Rate	Cost
Engineering	120*	78	9,360.00
	WC	0
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WBS No: 1CAEAA02
Activity ID: 1CAEAA200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

	AS	0
	JHA/JHI	0
	DES-210 pkg. Incl. dwgs and power calcs	0
	IWCP Planning Assis	0
	Installation/Testing Assis	0
	Reviewers	8 ppl  X 2hrs/ppl = 16	75	1,200.00
	Procedure	0
	Closeou	0
	
Procurement	Specification	40	78	3,120.00
	Tech Eva	4	78	312.00
	PRT review/KH procuremen	16	30	480.00
	
System Admin	Programming (Incl Training)	24	40	960.00
	Data Entry/User set-up & Briefings (PIN assignments	50 ppl X .5 hr/ppl = 25 hr 	40	1000.00
	
Planning	IWCP Preparation/Closeout	60	40	2,400.00
	Reviewer	8ppl X  2hrs/ppl = 16	75	0
	
Site Doc Ctl	Process package	8	35	280.00
	
Installation	Mounting/connecting equipment (Readers, controller, switches)	2 ppl X 3 days X 8 hr/day = 48	40	1,920.00
	Installing mag. lock	16	35	560.00
				21,59

*Standard hours for small package was used for engineering package.

Total Estimated Cost:

Equipment (w/ PC)	$12,075.00
Installation	$21,592.00
$33,667.00

Department
Building 771 Closure ProjectNONE Linear 33,667.00 DollarsK281SA5C 0000SUPPLIES

33667 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 00_4 - PA Closure

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 4,270.00 DollarsK281SA57 P070LATA

70 Hours 61 Dollars per hourFactors
Activity ID: 1CAEAA201 Description: B771 / 774  Support Services, Security  -  FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Security Isolation Zone 1.00 each 9,375VQ 9,375 249,600 22,000 271,600 401,153129,5530
2 PACS 3 Extended Operations 1.00 each 992VQ 992 28,708 0 28,708 42,40213,6940
3 PA Closure 1.00 each 0EE 0 0 12,200 12,200 12,20000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 24,162 24,162024,162
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WBS No: 1CAEAA02
Activity ID: 1CAEAA201

Activity Filter * Starts In FY *
Total for Activity 1CAEAA201: 10,367 278,308 34,200 336,671 479,918143,24724,162

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Security Isolation Zone

Resources

BOE Vendor Name - Wackenhut Services, LLC
Vendor Quote - B-771 SIZ Security Plan describes the requirement for SPO coverage.  
Quote Received by - Mike Nafe
Date Received - 05/01/2000
Item being quoted - SPO coverage for SIZ
Other Info - 
Availability -

Department
Protective Force 5-DaysSECURITY GUARDS Linear 2,250.00 HoursW207H750 L080STRAIGHT TIME BASE

150 Days 3 Hours5 SPOsFactors
Protective Force 5-DaysSECURITY GUARDS Linear 7,125.00 HoursW207H751 L080OVERTIME BASE & PRE.

150 Days 9.5 Hours5 SPOsFactors
Protective Force 5-DaysSECURITY GUARDS Linear 22,000.00 DollarsW207H754 L080OTHER PREMIUMS

22000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - PACS 3 Extended Operations

Resources

BOE Vendor Name - Wackenhut Services, LLC
Vendor Quote - B-771 PACS 3 Extended Hours
Quote Received by - Mike Nafe
Date Received - 05/01/2000
Item being quoted - SPO coverage for extended hours at PACS 3
Other Info - 
Availability -

Department
Protective Force 5-DaysSECURITY GUARDS Linear 992.00 HoursW207H751 L080OVERTIME BASE & PRE.

40 Days 12.4 Hours2 SPOsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - PA Closure

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A -

Department
Building 771 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 12,200.00 DollarsK281SA57 P070LATA

200 Hours 61 Dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,578.68 DollarsZDEPTCON 0000CONTINGENCY

14578.7 DollarsFactors
No DepartmentNONE Linear 9,583.52 DollarsZDEPTESC 0000ESCALATION

9583.52 DollarsFactors
WBS No: 1CAEAA03 Title: Waste Operations
Activity ID: 1CAEAA300 Description: B771 / 774  Support Services, Waste Ops - FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3 Laundry 1.00 each 0 0 0 541,800 541,800 541,80000
Total for Activity 1CAEAA300: 0 0 541,800 541,800 541,80000
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WBS No: 1CAEAA03
Activity ID: 1CAEAA300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Laundry

Resources

BOE Historical Data Source - Actual Cost data for hot laundry (recorded using A5F cost element) and cold laundry (A5R) which can be verified in T771J cube 9. 
Item Desc - 
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Site OperationsNONE Linear 541,800.00 DollarsK260SA5F 0000CSS FIXED PRICE

1500000 Dollars 0.3612 (82/227) DaysFactors
Activity ID: 1CAEAA301 Description: B771 / 774  Support Services, Waste Ops - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2 Waste Disposal (Containers) 1.00 each 0 0 0 116,800 116,800 116,80000
3 Laundry 1.00 each 0 0 0 1,500,000 1,500,000 1,500,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 85,716 85,716085,716

Total for Activity 1CAEAA301: 0 0 1,616,800 1,702,516 1,702,516085,716

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Waste Disposal (Containers)

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Linear 116,800.00 DollarsK281SA5R 0000MISC EXPENSES

8 Intermodals 365 Days per Year40 Dollars per DayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Laundry

Resources

BOE Historical Data Source - Actual Cost data for hot laundry (recorded using A5F cost element) and cold laundry (A5R) which can be verified in T771J cube 9. 
Item Desc - 
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Site OperationsNONE Linear 1,500,000.00 DollarsK260SA5F 0000CSS FIXED PRICE

1500000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 51,718.07 DollarsZDEPTCON 0000CONTINGENCY

51718.1 DollarsFactors
No DepartmentNONE Linear 33,997.69 DollarsZDEPTESC 0000ESCALATION

33997.7 DollarsFactors
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WBS No: 1CAEAA03
Activity ID: 1CAEAA302

Activity Filter * Starts In FY *
Activity ID: 1CAEAA302 Description: B771 / 774  Support Services, Waste Ops - FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2 Waste Disposal (Containers) 1.00 each 0 0 0 116,800 116,800 116,80000
3 Laundry 1.00 each 0 0 0 1,500,000 1,500,000 1,500,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 241,652 241,6520241,652

Total for Activity 1CAEAA302: 0 0 1,616,800 1,858,452 1,858,4520241,652

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Waste Disposal (Containers)

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Linear 116,800.00 DollarsK281SA5R 0000MISC EXPENSES

8 Intermodals 365 Days per Year40 Dollars per DayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Laundry

Resources

BOE Historical Data Source - Actual Cost data for hot laundry (recorded using A5F cost element) and cold laundry (A5R) which can be verified in T771J cube 9. 
Item Desc - 
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Site OperationsNONE Linear 1,500,000.00 DollarsK260SA5F 0000CSS FIXED PRICE

1500000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 166,096.80 DollarsZDEPTCON 0000CONTINGENCY

166097 DollarsFactors
No DepartmentNONE Linear 75,555.40 DollarsZDEPTESC 0000ESCALATION

75555.4 DollarsFactors
Activity ID: 1CAEAA303 Description: B771 / 774  Support Services, Waste Ops - FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2 Waste Disposal 1.00 each 0 0 0 93,440 93,440 93,44000
3 Laundry 1.00 each 0 0 0 960,000 960,000 960,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 292,063 292,0630292,063

Total for Activity 1CAEAA303: 0 0 1,053,440 1,345,503 1,345,5030292,063
Line Item 2 - Waste Disposal

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
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WBS No: 1CAEAA03
Activity ID: 1CAEAA303

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Linear 93,440.00 DollarsK281SA5R 0000MISC EXPENSES

8 Intermodals 365 Days per Year40 Dollars per Day
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Laundry

Resources

BOE Historical Data Source - Actual Cost data for hot laundry (recorded using A5F cost element) and cold laundry (A5R) which can be verified in T771J cube 9. 
Item Desc - 
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Site OperationsNONE Linear 960,000.00 DollarsK260SA5F 0000CSS FIXED PRICE

1200000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 211,279.50 DollarsZDEPTCON 0000CONTINGENCY

211280 DollarsFactors
No DepartmentNONE Linear 80,783.33 DollarsZDEPTESC 0000ESCALATION

80783.3 DollarsFactors
Activity ID: 1CAEAA304 Description: B771 / 774  Support Services, Waste Ops - FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2 Waste Disposal 1.00 each 0 0 0 22,963 22,963 22,96300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,279 3,27903,279

Total for Activity 1CAEAA304: 0 0 22,963 26,242 26,24203,279

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Waste Disposal

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Linear 22,963.20 DollarsK281SA5R 0000MISC EXPENSES

8 Intermodals 92 Days per Year40 Dollars per Day
0.78 Budget Cuts

Factors

Line Item SYS - Contingency And Escalation
BOE
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WBS No: 1CAEAA03
Activity ID: 1CAEAA304

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 1,074.01 DollarsZDEPTCON 0000CONTINGENCY
1074.01 DollarsFactors

No DepartmentNONE Linear 2,204.84 DollarsZDEPTESC 0000ESCALATION
2204.84 DollarsFactors

WBS No: 1CAEAA04 Title: Technical Support
Activity ID: 1CAEAA400 Description: B771 / 774  Support Services,  Technical -  FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Training 1.00 each 5,825EE 5,825 124,554 92,287 216,841 277,62360,7820
3 Industrial Safety 1.00 each 984EE 984 34,827 72,511 107,338 124,33316,9960
4 Quality Assurance 1.00 each 1,318EE 1,318 48,595 0 48,595 72,31023,7150
5 Price Anderson 1.00 each 329EE 329 8,622 0 8,622 12,8294,2070

Total for Activity 1CAEAA400: 8,457 216,598 164,798 381,396 487,095105,7000

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Training

Resources

BOE Surveillance and Maintenacne (S&M) team training expenses are entirely allocable to landlord activities.   

All of the following are reduced by (82/227) in FY00:  
Training  
126 D&D Workers X 72 Straight Time Hours = 9,072 Hours

16 Process Specialists/RRTs X 72 Straight Time Hours = 1,152 Hours

40 RCTs X 108 Straight Time Hours 4,320 Hours

22 Foremen (3 RCT Formen incl.  No S&M Foreman) X 72 Hours = 1,584 Hours

Two (2) Trainers X 1,825 Hours X $70 per hour = $255,500

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 3,276.81 HoursKC10H750 C120STRAIGHT TIME BASE

126 D&D Workers 0.3612 (82/227) Days applied to annual 72 HoursFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 572.14 HoursK281S750 M010STRAIGHT TIME BASE

22 Foremen 0.3612 (82/227) Days applied to annual 72 HoursFactors
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR (P Linear 416.10 HoursKC10H750 R010STRAIGHT TIME BASE

16 Process Specialists/RRTs 0.3612 (82/227) Days applied to annual 72 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,560.38 HoursKC10H750 T050STRAIGHT TIME BASE

40 RCTs 0.3612 (82/227) Days applied to annual 108 HoursFactors
Building 771 Closure ProjectTRAINERS Linear 92,286.60 DollarsK281SA5H P150SUBCONTRACTED SRVS

3650 Hours 0.3612 (82/227) Days applied to annual 70 Dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Industrial Safety

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 325.08 HoursKC10H750 C120STRAIGHT TIME BASE

900 Hours 0.3612 82/227 Days Union Safety RepFactors
Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 659.19 HoursK281S750 M030STRAIGHT TIME BASE

1825 Hours  Brooks 0.3612 82/227 DaysFactors
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WBS No: 1CAEAA04
Activity ID: 1CAEAA400

Activity Filter * Starts In FY *
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 72,510.90 DollarsR100SA5H P090SUBCONTRACTED SRVS

3650 Hours Hooper McCafferty 0.3612 82/227Days55 Dollars per hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4 - Quality Assurance

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectQUALITY CONTROL ENGINEERS Linear 659.19 HoursK281S750 E110STRAIGHT TIME BASE

1825 Hours Smith 0.3612 (82/227) DaysFactors
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 659.19 HoursR100S750 E110STRAIGHT TIME BASE

1825 Hours  Brooks 0.3612 (82/227) DaysFactors

Cost Element Skill Quantity UnitsCurve

Line Item 5 - Price Anderson

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 328.69 HoursK281S750 P170STRAIGHT TIME BASE

910 Hours  Vacant 0.3612 (82/227) DaysFactors
Activity ID: 1CAEAA401 Description: B771 / 774  Support Services,  Technical -  FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Training 1.00 each 16,128EE 16,128 344,834 255,500 600,334 764,820164,4860
3 Industrial Safety 1.00 each 2,725EE 2,725 96,420 200,750 297,170 343,16345,9920
4 Quality Assurance 1.00 each 3,650EE 3,650 134,539 0 134,539 198,71464,1750
5 Price Anderson 1.00 each 910EE 910 23,869 0 23,869 35,25511,3860
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 71,144 71,144071,144

Total for Activity 1CAEAA401: 23,413 599,662 456,250 1,127,057 1,413,096286,03971,144

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Training

Resources

BOE Surveillance and Maintenacne (S&M) team training expenses are entirely allocable to landlord activities.   

Training  
126 D&D Workers X 72 Straight Time Hours = 9,072 Hours

16 Process Specialists/RRTs X 72 Straight Time Hours = 1,152 Hours

40 RCTs X 108 Straight Time Hours 4,320 Hours

22 Foremen (3 RCT Formen incl.  No S&M Foreman) X 72 Hours = 1,584 Hours

Two (2) Trainers X 1,825 Hours X $70 per hour = $255,500

Department
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WBS No: 1CAEAA04
Activity ID: 1CAEAA401

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 9,072.00 HoursKC10H750 C120STRAIGHT TIME BASE

126 D&D Workers 72 HoursFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 1,584.00 HoursK281S750 M010STRAIGHT TIME BASE

22 Foremen 72 HoursFactors
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR (P Linear 1,152.00 HoursKC10H750 R010STRAIGHT TIME BASE

16 Process Specialists/RRTs 72 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4,320.00 HoursKC10H750 T050STRAIGHT TIME BASE

40 RCTs 108 HoursFactors
Building 771 Closure ProjectTRAINERS Linear 255,500.00 DollarsK281SA5H P150SUBCONTRACTED SRVS

3650 Hours 70 Dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Industrial Safety

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 900.00 HoursKC10H750 C120STRAIGHT TIME BASE

900 Hours Union Safety RepFactors
Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 1,825.00 HoursK281S750 M030STRAIGHT TIME BASE

1825 Hours BrooksFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 200,750.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

3650 Hours Hooper McCafferty 55 Dollars per hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4 - Quality Assurance

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectQUALITY CONTROL ENGINEERS Linear 1,825.00 HoursK281S750 E110STRAIGHT TIME BASE

1825 Hours SmithFactors
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 1,825.00 HoursR100S750 E110STRAIGHT TIME BASE

1825 Hours  BrooksFactors
Line Item 5 - Price Anderson

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
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WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA04
Activity ID: 1CAEAA401

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

Department
Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 910.00 HoursK281S750 P170STRAIGHT TIME BASE

910 Hours  VacantFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 42,926.24 DollarsZDEPTCON 0000CONTINGENCY

42926.2 DollarsFactors
No DepartmentNONE Linear 28,218.24 DollarsZDEPTESC 0000ESCALATION

28218.2 DollarsFactors
Activity ID: 1CAEAA402 Description: B771 / 774  Support Services,  Technical -  FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Training 1.00 each 16,128EE 16,128 344,834 255,500 600,334 722,060121,7260
3 Industrial Safety Lead 1.00 each 2,725EE 2,725 96,420 200,750 297,170 331,20734,0360
4 Quality Assurance 1.00 each 3,650EE 3,650 134,539 0 134,539 182,03147,4920
5 Price Anderson 1.00 each 910EE 910 23,869 0 23,869 32,2958,4260
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 189,459 189,4590189,459

Total for Activity 1CAEAA402: 23,413 599,662 456,250 1,245,371 1,457,052211,681189,459

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Training

Resources

BOE Surveillance and Maintenacne (S&M) team training expenses are entirely allocable to landlord activities.   

Training  
126 D&D Workers X 72 Straight Time Hours = 9,072 Hours

16 Process Specialists/RRTs X 72 Straight Time Hours = 1,152 Hours

40 RCTs X 108 Straight Time Hours 4,320 Hours

22 Foremen (3 RCT Formen incl.  No S&M Foreman) X 72 Hours = 1,584 Hours

Two (2) Trainers X 1,825 Hours X $70 per hour = $255,500

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 9,072.00 HoursKC10H750 C120STRAIGHT TIME BASE

126 D&D Workers 72 HoursFactors
Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 1,584.00 HoursK281S750 M010STRAIGHT TIME BASE

22 Foremen 72 HoursFactors
771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR (P Linear 1,152.00 HoursKC10H750 R010STRAIGHT TIME BASE

16 Process Specialists/RRTs 72 HoursFactors
771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4,320.00 HoursKC10H750 T050STRAIGHT TIME BASE

40 RCTs 108 HoursFactors
Building 771 Closure ProjectTRAINERS Linear 255,500.00 DollarsK281SA5H P150SUBCONTRACTED SRVS

3650 Hours 70 Dollars per hourFactors
Line Item 3 - Industrial Safety Lead

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA04
Activity ID: 1CAEAA402

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 900.00 HoursKC10H750 C120STRAIGHT TIME BASE

900 Hours Union Safety RepFactors
Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 1,825.00 HoursK281S750 M030STRAIGHT TIME BASE

1825 Hours BrooksFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 200,750.00 DollarsR100SA5H P090SUBCONTRACTED SRVS

3650 Hours Hooper McCafferty 55 Dollars per hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4 - Quality Assurance

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectQUALITY CONTROL ENGINEERS Linear 1,825.00 HoursK281S750 E110STRAIGHT TIME BASE

1825 Hours SmithFactors
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 1,825.00 HoursR100S750 E110STRAIGHT TIME BASE

1825 Hours  BrooksFactors

Cost Element Skill Quantity UnitsCurve

Line Item 5 - Price Anderson

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 910.00 HoursK281S750 P170STRAIGHT TIME BASE

910 Hours  VacantFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 130,222.20 DollarsZDEPTCON 0000CONTINGENCY

130222 DollarsFactors
No DepartmentNONE Linear 59,236.46 DollarsZDEPTESC 0000ESCALATION

59236.5 DollarsFactors
Activity ID: 1CAEAA403 Description: B771 / 774  Support Services,  Technical -  FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Training 1.00 each 7,805EE 7,805 170,168 204,400 374,568 433,44658,8780
3 Industrial Safety Lead 1.00 each 2,180EE 2,180 77,136 160,600 237,736 264,42526,6890
4 Quality Assurance 1.00 each 2,920EE 2,920 107,631 0 107,631 144,87237,2400
5 Price Anderson 1.00 each 728 728 19,095 0 19,095 25,7026,6070
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 240,774 240,7740240,774
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA04
Activity ID: 1CAEAA403

Activity Filter * Starts In FY *
Total for Activity 1CAEAA403: 13,633 374,031 365,000 979,804 1,109,219129,415240,774

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Training

Resources

BOE Surveillance and Maintenacne (S&M) team training expenses are entirely allocable to landlord activities.   

Training  
126 D&D Workers X 72 Straight Time Hours = 9,072 Hours

16 Process Specialists/RRTs X 72 Straight Time Hours = 1,152 Hours

40 RCTs X 108 Straight Time Hours 4,320 Hours

22 Foremen (3 RCT Formen incl.  No S&M Foreman) X 72 Hours = 1,584 Hours

Two (2) Trainers X 1,825 Hours X $70 per hour = $255,500

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 3,456.00 HoursKC10H750 C120STRAIGHT TIME BASE

60 D&D Workers 72 Hours
0.8 Budget Cuts

Factors

Building 771 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 1,267.20 HoursK281S750 M010STRAIGHT TIME BASE
22 Foremen 72 Hours

0.8 Budget Cuts
Factors

771 Complex SteelworkersCHEMICAL SYSTEMS OPERATOR (P Linear 921.60 HoursKC10H750 R010STRAIGHT TIME BASE
16 Process Specialists/RRTs 72 Hours

0.8 Budget Cuts
Factors

771 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,160.00 HoursKC10H750 T050STRAIGHT TIME BASE
25 RCTs 108 Hours

0.8 Budget Cuts
Factors

Building 771 Closure ProjectTRAINERS Linear 204,400.00 DollarsK281SA5H P150SUBCONTRACTED SRVS
3650 Hours 70 Dollars per hour

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Industrial Safety Lead

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 720.00 HoursKC10H750 C120STRAIGHT TIME BASE

900 Hours Union Safety Rep
0.8 Budget Cuts

Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 1,460.00 HoursK281S750 M030STRAIGHT TIME BASE
1825 Hours Brooks

0.8 Budget Cuts
Factors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 160,600.00 DollarsR100SA5H P090SUBCONTRACTED SRVS
3650 Hours Hooper McCafferty 55 Dollars per hr

0.8 Budget Cuts
Factors

Line Item 4 - Quality Assurance
BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 

level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
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WBS No: 1CAEAA04
Activity ID: 1CAEAA403

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectQUALITY CONTROL ENGINEERS Linear 1,460.00 HoursK281S750 E110STRAIGHT TIME BASE

1825 Hours Smith
0.8 Budget Cuts

Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 1,460.00 HoursR100S750 E110STRAIGHT TIME BASE
1825 Hours  Brooks

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5 - Price Anderson

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 728.00 HoursK281S750 P170STRAIGHT TIME BASE

910 Hours  Vacant
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 174,176.70 DollarsZDEPTCON 0000CONTINGENCY

174177 DollarsFactors
No DepartmentNONE Linear 66,596.97 DollarsZDEPTESC 0000ESCALATION

66597 DollarsFactors
Activity ID: 1CAEAA404 Description: B771 / 774  Support Services,  Technical -  FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Training 1.00 each 0EE 0 0 45,657 45,657 45,65700
3 Industrial Safety Lead 1.00 each 487EE 487 17,229 35,858 53,087 57,9454,8580
4 Quality Assurance 1.00 each 652EE 652 24,031 0 24,031 30,8086,7770
5 Price Anderson 1.00 each 163EE 163 4,264 0 4,264 5,4661,2020
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,973 19,973019,973

Total for Activity 1CAEAA404: 1,301 45,524 81,515 147,011 159,84912,83819,973
Line Item 1 - Training

BOE Surveillance and Maintenacne (S&M) team training expenses are entirely allocable to landlord activities.   

All of the following are reduced by (52/117) in FY 04:
Project Training  
126 D&D Workers X 72 Straight Time Hours = 9,072 Hours

16 Process Specialists/RRTs X 72 Straight Time Hours = 1,152 Hours
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WBS No: 1CAEAA04
Activity ID: 1CAEAA404

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

40 RCTs X 108 Straight Time Hours 4,320 Hours

22 Foremen (3 RCT Formen incl.  No S&M Foreman) X 72 Hours = 1,584 Hours

Two (2) Trainers X 1,825 Hours X $70 per hour = $255,500

Department
Building 771 Closure ProjectTRAINERS Linear 45,657.34 DollarsK281SA5H P150SUBCONTRACTED SRVS

3650 Hours 0.2291 (52/227) days applied to annual 70 Dollars per hour
0.78 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Industrial Safety Lead

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 160.76 HoursKC10H750 C120STRAIGHT TIME BASE

900 Hours 0.229 52/227 DaysUnion Safety Rep
0.78 Budget Cuts

Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 326.12 HoursK281S750 M030STRAIGHT TIME BASE
1825 Hours  Brooks 0.2291 (52/227) Days

0.78 Budget Cuts
Factors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 35,857.96 DollarsR100SA5H P090SUBCONTRACTED SRVS
3650 Hours Hooper McCafferty 0.229 52/227 Days55 Dollars per hr

0.78 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4 - Quality Assurance

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectQUALITY CONTROL ENGINEERS Linear 325.98 HoursK281S750 E110STRAIGHT TIME BASE

1825 Hours Smith 0.229 (52/227) Days
0.78 Budget Cuts

Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 325.98 HoursR100S750 E110STRAIGHT TIME BASE
1825 Hours  Brooks 0.229 (52/227) Days

0.78 Budget Cuts
Factors

Line Item 5 - Price Anderson
BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 

level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
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Rocky Flats Closure Project
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WBS No: 1CAEAA04
Activity ID: 1CAEAA404

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 162.54 HoursK281S750 P170STRAIGHT TIME BASE

910 Hours  Vacant 0.229 (52/220) Days
0.78 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,542.17 DollarsZDEPTCON 0000CONTINGENCY

6542.17 DollarsFactors
No DepartmentNONE Linear 13,430.42 DollarsZDEPTESC 0000ESCALATION

13430.4 DollarsFactors
Activity ID: 1CXXXAA404 Description: B771 / 774  Support Services,  Technical -  End Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Training 1.79 each 0EE 0 0 81,531 81,531 81,53100
3 Industrial Safety Lead 1.79 each 487EE 869 30,765 64,032 94,798 103,4738,6760
4 Quality Assurance 1.79 each 652EE 1,164 42,913 0 42,913 55,01512,1020
5 Price Anderson 1.79 each 163EE 290 7,613 0 7,613 9,7602,1470
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 35,665 35,665035,665

Total for Activity 1CXXXAA404: 2,324 81,292 145,563 262,520 285,44522,92435,665

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Training

Resources

BOE Surveillance and Maintenacne (S&M) team training expenses are entirely allocable to landlord activities.   

All of the following are reduced by (52/117) in FY 04:
Project Training  
126 D&D Workers X 72 Straight Time Hours = 9,072 Hours

16 Process Specialists/RRTs X 72 Straight Time Hours = 1,152 Hours

40 RCTs X 108 Straight Time Hours 4,320 Hours

22 Foremen (3 RCT Formen incl.  No S&M Foreman) X 72 Hours = 1,584 Hours

Two (2) Trainers X 1,825 Hours X $70 per hour = $255,500

Department
Building 771 Closure ProjectTRAINERS Linear 45,657.34 DollarsK281SA5H P150SUBCONTRACTED SRVS

3650 Hours 0.2291 (52/227) days applied to annual 70 Dollars per hour
0.78 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Industrial Safety Lead

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department

6/29/00 2:27:29 PMPage 57 of 67 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA04
Activity ID: 1CXXXAA404

Activity Filter * Starts In FY *
771 Complex SteelworkersD&D SKILLED TRADES Linear 160.76 HoursKC10H750 C120STRAIGHT TIME BASE

900 Hours 0.229 52/227 DaysUnion Safety Rep
0.78 Budget Cuts

Factors

Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 326.12 HoursK281S750 M030STRAIGHT TIME BASE
1825 Hours  Brooks 0.2291 (52/227) Days

0.78 Budget Cuts
Factors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 35,857.96 DollarsR100SA5H P090SUBCONTRACTED SRVS
3650 Hours Hooper McCafferty 0.229 52/227 Days55 Dollars per hr

0.78 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4 - Quality Assurance

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectQUALITY CONTROL ENGINEERS Linear 325.98 HoursK281S750 E110STRAIGHT TIME BASE

1825 Hours Smith 0.229 (52/227) Days
0.78 Budget Cuts

Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 325.98 HoursR100S750 E110STRAIGHT TIME BASE
1825 Hours  Brooks 0.229 (52/227) Days

0.78 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5 - Price Anderson

Resources

BOE Estimators Experience - Brian Larsen has developed project scopes and estimates for many projects at RFETS including the solution bottle disposition low 
level tank drain, high level tank drain, B-771 re-engineering, and B-771/774 decommissioning.  
Experience Item Desc - 
B-774 Project support as described in the activity description.
Breakdown of Cost Data:
 Item - B-771 Project Controls as described in the activity description
 Units - lot
 Unit Cost = See Activity cost report
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 162.54 HoursK281S750 P170STRAIGHT TIME BASE

910 Hours  Vacant 0.229 (52/220) Days
0.78 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,682.45 DollarsZDEPTCON 0000CONTINGENCY

11682.5 DollarsFactors
No DepartmentNONE Linear 23,982.89 DollarsZDEPTESC 0000ESCALATION

23982.9 DollarsFactors
WBS No: 1CAEAA05 Title: Property Management/Equipment/Consumable
Activity ID: 1CAEAA500 Description: B771 / 774  Suppt Serv, Prop/Equp/Consum' - FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1CAEAA05
Activity ID: 1CAEAA500

Activity Filter * Starts In FY *
1 Dismantlement Consumables 1.00 each 0HC 0 0 693,720 693,720 693,72000
2 Deactivation Consumables 1.00 each 0HC 0 0 215,332 215,332 215,33200
3 Procurement 1.00 each 1,978EE 1,978 56,084 44,166 100,250 127,61927,3690
4 Property Management 1.00 each 2,853EE 2,853 65,474 46,143 111,617 143,56931,9510
5 Leased Equipment 1.00 each 0EE 0 0 120,800 120,800 120,80000

Total for Activity 1CAEAA500: 4,831 121,558 1,120,161 1,241,719 1,301,03959,3200

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Dismantlement Consumables

Resources

BOE Historical Data Source - Peoplesoft actual cost data on cost with "MATER" resource type incurred from 10/1/1999 until 4/23/00 on B771 D&D activities.  Query 
11061004* without 1106100495.  
Item Desc - Consumable D&D items
Breakdown of Historical Data:
 Item - 
 Units - lot
 Unit Cost -  Actual cost was $8,460 per accounting day.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Linear 693,720.00 DollarsK281SA5C 0000SUPPLIES

82 Days 8460 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Deactivation Consumables

Resources

BOE Historical Data Source - Peoplesoft actual cost data on cost with "MATER" resource type incurred from 10/1/1999 until 4/23/00 on B771 (liquids) deactivation 
activities.
Item Desc - Consumable items
Breakdown of Historical Data:
 Item - 
 Units - lot
 Unit Cost -  Actual cost was $2,626 per accounting day.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Linear 215,332.00 DollarsK281SA5C 0000SUPPLIES

2626 Dollars 82 Accounting DaysFactors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Procurement

Resources

BOE Two matrixed procurement (subcontract administrators)  X 1,825 hours = 3,650 hours.

Department
Procurement SystemsBUYERS PROCUREMENT AND CON Linear 1,318.38 HoursK264S750 P030STRAIGHT TIME BASE

1825 Hours 0.3612 (82/227) Days2 Procurement Lead and BuyerFactors
Building 771 Closure ProjectBUYERS PROCUREMENT AND CON Linear 659.19 HoursK281S750 P030STRAIGHT TIME BASE

1825 Hours 0.3612 (82/227) DaysTourigneyFactors
Building 771 Closure ProjectBUYERS PROCUREMENT AND CON Linear 44,165.73 DollarsK281SA5H P030SUBCONTRACTED SRVS

1825 Hours 0.3612 (82/227) Days67 Dollars per hour  MaydewFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4 - Property Management

Resources

BOE One (1) D&D Propoerty Management Administrator, to disposition property removed X 1,825 Hours = 1,825 Hours
One (1) Logistics Administrator X 1,825 Hours - 1,825 Hours

Three (3) hourly tools and supplies administrators who issue, order, and administer tools needed for D&D work.  3 X 1,825 hours = 5,475 hours

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 1,977.57 HoursKC10H750 C120STRAIGHT TIME BASE

5475 Hours  Florez, Colon, Streeter 0.3612 82/227Factors
Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 659.19 HoursK281S750 P170STRAIGHT TIME BASE

1825 Hours 0.3612 (82/227) Days  ReeseFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 216.72 HoursKC10H751 C120OVERTIME BASE & PRE.

600 Hours Florez, Colon, Streeter 0.3612 82/227Factors
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA05
Activity ID: 1CAEAA500

Activity Filter * Starts In FY *
Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 46,143.30 DollarsK281SA5H P170SUBCONTRACTED SRVS

1825 Hours 0.3612 82/22770 Dollars per hour  ReynoldsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 5 - Leased Equipment

Resources

BOE In FY00, three (3) trailers will be reloacted to the 771 complex.  The estimated cost of set-up including moving, wiring, skirt installation, telephones, etc 
is $110,000.  The detailed estimate resides in T771J. No lease costs will be incurred because the site owns the trailers.  

A crane and its crew will be requisitoned from KH Construction to load waste containers onto a flat-bed truck.  The hourly rate is $225 and it will be needed 
6 times in FY00.  (6 X 8 hours X $225) = $10,800.

Department
Building 771 Closure ProjectNONE Linear 110,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

110000 Dollars Trailer MoveFactors
Building 771 Closure ProjectNONE Linear 10,800.00 DollarsK281SA5L 0000RENTALS

10800 DollarsFactors
Activity ID: 1CAEAA501 Description: B771 / 774  Suppt Serv, Prop/Equp/Consum' - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Dismantlement Consumables 1.00 each 0HC 0 0 1,920,420 1,920,420 1,920,42000
2 Deactivation Consumables 1.00 each 0HC 0 0 596,102 596,102 596,10200
3 Procurement 1.00 each 5,475EE 5,475 155,271 122,275 277,546 351,61074,0640
4 Property Management 1.00 each 7,900EE 7,900 181,268 127,750 309,019 395,48486,4650
5 Leased Equipment 1.00 each 0EE 0 0 45,000 45,000 45,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 175,409 175,4090175,409

Total for Activity 1CAEAA501: 13,375 336,540 2,811,547 3,323,495 3,484,024160,529175,409

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Dismantlement Consumables

Resources

BOE Historical Data Source - Peoplesoft actual cost data on cost with "MATER" resource type incurred from 10/1/1999 until 4/23/00 on B771 D&D activities.  Query 
11061004* without 1106100495.  
Item Desc - Consumable D&D items
Breakdown of Historical Data:
 Item - 
 Units - lot
 Unit Cost -  Actual cost was $8,460 per accounting day.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Linear 1,920,420.00 DollarsK281SA5C 0000SUPPLIES

227 Days 8460 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Deactivation Consumables

Resources

BOE Historical Data Source - Peoplesoft actual cost data on cost with "MATER" resource type incurred from 10/1/1999 until 4/23/00 on B771 (liquids) deactivation 
activities.
Item Desc - Consumable items
Breakdown of Historical Data:
 Item - 
 Units - lot
 Unit Cost -  Actual cost was $2,626 per accounting day.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Linear 596,102.00 DollarsK281SA5C 0000SUPPLIES

2626 Dollars 227 Accounting DaysFactors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Procurement

Resources

BOE Two procurement (subcontract administrators)  X 1,825 hours = 3,650 hours

Department
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WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA05
Activity ID: 1CAEAA501

Activity Filter * Starts In FY *
Procurement SystemsBUYERS PROCUREMENT AND CON Linear 3,650.00 HoursK264S750 P030STRAIGHT TIME BASE

1825 Hours 2 Procurement Lead and BuyerFactors
Building 771 Closure ProjectBUYERS PROCUREMENT AND CON Linear 1,825.00 HoursK281S750 P030STRAIGHT TIME BASE

1825 Hours TourigneyFactors
Building 771 Closure ProjectBUYERS PROCUREMENT AND CON Linear 122,275.00 DollarsK281SA5H P030SUBCONTRACTED SRVS

1825 Hours 67 Dollars per hour   MaydewFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4 - Property Management

Resources

BOE One (1) D&D Propoerty Management Administrator, to disposition property removed X 1,825 Hours = 1,825 Hours
One (1) Logistics Administrator X 1,825 Hours - 1,825 Hours

Three (3) hourly tools and supplies administrators. They issue, order, and administer tools needed for D&D work.  3 X 1,825 hours = 5,475 hours

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 5,475.00 HoursKC10H750 C120STRAIGHT TIME BASE

5475 Hours  Florez, Colon, StreeterFactors
Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 1,825.00 HoursK281S750 P170STRAIGHT TIME BASE

1825 Hours ReeseFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 600.00 HoursKC10H751 C120OVERTIME BASE & PRE.

600 Hours Florez, Colon, StreeterFactors
Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 127,750.00 DollarsK281SA5H P170SUBCONTRACTED SRVS

1825 Hours 70 Dollars per hour   ReynoldsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 5 - Leased Equipment

Resources

BOE A crane and its crew will be requisitoned from KH Construction to load waste containers onto a flat-bed truck.  The hourly rate is $225 and it will be needed 
25 times in FY00.  (25 X 8 hours X $225) = $45,000

Department
Building 771 Closure ProjectNONE Linear 45,000.00 DollarsK281SA5L 0000RENTALS

45000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 105,835.80 DollarsZDEPTCON 0000CONTINGENCY

105836 DollarsFactors
No DepartmentNONE Linear 69,572.79 DollarsZDEPTESC 0000ESCALATION

69572.8 DollarsFactors
Activity ID: 1CAEAA502 Description: B771 / 774  Suppt Serv, Prop/Equp/Consum' - FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Dismantlement Consumables 1.00 each 0HC 0 0 1,920,420 1,920,420 1,920,42000
2 Deactivation Consumables 1.00 each 0HC 0 0 596,102 596,102 596,10200
3 Procurement 1.00 each 5,475EE 5,475 155,271 122,275 277,546 332,35754,8110
4 Property Management 1.00 each 7,900EE 7,900 181,268 127,750 309,019 373,00663,9880
5 Leased Equipment 1.00 each 0EE 0 0 72,000 72,000 72,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 492,315 492,3150492,315

Total for Activity 1CAEAA502: 13,375 336,540 2,838,547 3,667,401 3,786,200118,798492,315
Line Item 1 - Dismantlement Consumables

BOE Historical Data Source - Peoplesoft actual cost data on cost with "MATER" resource type incurred from 10/1/1999 until 4/23/00 on B771 D&D activities.  Query 
11061004* without 1106100495.  
Item Desc - Consumable D&D items
Breakdown of Historical Data:
 Item - 
 Units - lot
 Unit Cost -  Actual cost was $8,460 per accounting day.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA05
Activity ID: 1CAEAA502

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
Building 771 Closure ProjectNONE Linear 1,920,420.00 DollarsK281SA5C 0000SUPPLIES

227 Days 8460 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Deactivation Consumables

Resources

BOE Historical Data Source - Peoplesoft actual cost data on cost with "MATER" resource type incurred from 10/1/1999 until 4/23/00 on B771 (liquids) deactivation 
activities.
Item Desc - Consumable items
Breakdown of Historical Data:
 Item - 
 Units - lot
 Unit Cost -  Actual cost was $2,626 per accounting day.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Linear 596,102.00 DollarsK281SA5C 0000SUPPLIES

2626 Dollars 227 Accounting DaysFactors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Procurement

Resources

BOE Two procurement (subcontract administrators)  X 1,825 hours = 3,650 hours

Department
Procurement SystemsBUYERS PROCUREMENT AND CON Linear 3,650.00 HoursK264S750 P030STRAIGHT TIME BASE

1825 Hours 2 Procurement Lead and BuyerFactors
Building 771 Closure ProjectBUYERS PROCUREMENT AND CON Linear 1,825.00 HoursK281S750 P030STRAIGHT TIME BASE

1825 Hours TourigneyFactors
Building 771 Closure ProjectBUYERS PROCUREMENT AND CON Linear 122,275.00 DollarsK281SA5H P030SUBCONTRACTED SRVS

1825 Hours 67 Dollars per hour MaydewFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4 - Property Management

Resources

BOE One (1) D&D Propoerty Management Administrator, to disposition property removed X 1,825 Hours = 1,825 Hours
One (1) Logistics Administrator X 1,825 Hours - 1,825 Hours

Three (3) hourly tools and supplies administrators. They issue, order, and administer tools needed for D&D work.  3 X 1,825 hours = 5,475 hours

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 5,475.00 HoursKC10H750 C120STRAIGHT TIME BASE

5475 Hours  Florez, Colon, StreeterFactors
Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 1,825.00 HoursK281S750 P170STRAIGHT TIME BASE

1825 Hours ReeseFactors
771 Complex SteelworkersD&D SKILLED TRADES Linear 600.00 HoursKC10H751 C120OVERTIME BASE & PRE.

600 Hours Florez, Colon, StreeterFactors
Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 127,750.00 DollarsK281SA5H P170SUBCONTRACTED SRVS

1825 Hours 70 Dollars per hour   ReynoldsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 5 - Leased Equipment

Resources

BOE A crane and its crew will be requisitoned from KH Construction to load waste containers onto a flat-bed truck.  The hourly rate is $225 and it will be needed 
40 times in FY02.  (40 X 8 hours X $225) = $72,000

Department
Building 771 Closure ProjectNONE Linear 72,000.00 DollarsK281SA5L 0000RENTALS

72000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 338,386.80 DollarsZDEPTCON 0000CONTINGENCY

338387 DollarsFactors
No DepartmentNONE Linear 153,928.00 DollarsZDEPTESC 0000ESCALATION

153928 DollarsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA05
Activity ID: 1CAEAA503

Activity Filter * Starts In FY *
Activity ID: 1CAEAA503 Description: B771 / 774  Suppt Serv, Prop/Equp/Consum' - FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Dismantlement Consumables 1.00 each 0HC 0 0 768,168 768,168 768,16800
2 Deactivation Consumables 1.00 each 0HC 0 0 476,882 476,882 476,88200
3 Procurement 1.00 each 4,380EE 4,380 124,217 97,820 222,037 265,01642,9790
4 Property Management 1.00 each 6,320EE 6,320 145,015 102,200 247,215 297,39050,1750
5 Leased Equipment 1.00 each 0EE 0 0 28,800 28,800 28,80000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 509,096 509,0960509,096

Total for Activity 1CAEAA503: 10,700 269,232 1,473,870 2,252,197 2,345,35193,154509,096

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Dismantlement Consumables

Resources

BOE Historical Data Source - Peoplesoft actual cost data on cost with "MATER" resource type incurred from 10/1/1999 until 4/23/00 on B771 D&D activities.  Query 
11061004* without 1106100495.  
Item Desc - Consumable D&D items
Breakdown of Historical Data:
 Item - 
 Units - lot
 Unit Cost -  Actual cost was $8,460 per accounting day.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Linear 768,168.00 DollarsK281SA5C 0000SUPPLIES

227 Days Supplies incl in fixed price demo0.5 Reduction Factor 8460 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Deactivation Consumables

Resources

BOE Historical Data Source - Peoplesoft actual cost data on cost with "MATER" resource type incurred from 10/1/1999 until 4/23/00 on B771 (liquids) deactivation 
activities.
Item Desc - Consumable items
Breakdown of Historical Data:
 Item - 
 Units - lot
 Unit Cost -  Actual cost was $2,626 per accounting day.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Linear 476,881.60 DollarsK281SA5C 0000SUPPLIES

2626 Dollars 227 Accounting Days
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Procurement

Resources

BOE Two procurement (subcontract administrators)  X 1,825 hours = 3,650 hours

Department
Procurement SystemsBUYERS PROCUREMENT AND CON Linear 2,920.00 HoursK264S750 P030STRAIGHT TIME BASE

1825 Hours 2 Procurement Lead and Buyer
0.8 Budget Cuts

Factors

Building 771 Closure ProjectBUYERS PROCUREMENT AND CON Linear 1,460.00 HoursK281S750 P030STRAIGHT TIME BASE
1825 Hours Tourigney

0.8 Budget Cuts
Factors

Building 771 Closure ProjectBUYERS PROCUREMENT AND CON Linear 97,820.00 DollarsK281SA5H P030SUBCONTRACTED SRVS
1825 Hours 67 Dollars per hour   Maydew

0.8 Budget Cuts
Factors

Line Item 4 - Property Management
BOE One (1) D&D Propoerty Management Administrator, to disposition property removed X 1,825 Hours = 1,825 Hours

One (1) Logistics Administrator X 1,825 Hours - 1,825 Hours
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA05
Activity ID: 1CAEAA503

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Three (3) hourly tools and supplies administrators. They issue, order, and administer tools needed for D&D work.  3 X 1,825 hours = 5,475 hours

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 4,380.00 HoursKC10H750 C120STRAIGHT TIME BASE

5475 Hours  Florez, Colon, Streeter
0.8 Budget Cuts

Factors

Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 1,460.00 HoursK281S750 P170STRAIGHT TIME BASE
1825 Hours Reese

0.8 Budget Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 480.00 HoursKC10H751 C120OVERTIME BASE & PRE.
600 Hours Florez, Colon, Streeter

0.8 Budget Cuts
Factors

Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 102,200.00 DollarsK281SA5H P170SUBCONTRACTED SRVS
1825 Hours 70 Dollars per hour   Reynolds

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5 - Leased Equipment

Resources

BOE A crane and its crew will be requisitoned from KH Construction to load waste containers onto a flat-bed truck.  The hourly rate is $225 and it will be needed 
20 times in FY03.  (20 X 8 hours X $225) = $36,000.

Department
Building 771 Closure ProjectNONE Linear 28,800.00 DollarsK281SA5L 0000RENTALS

36000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 368,282.10 DollarsZDEPTCON 0000CONTINGENCY

368282 DollarsFactors
No DepartmentNONE Linear 140,813.70 DollarsZDEPTESC 0000ESCALATION

140814 DollarsFactors
Activity ID: 1CAEAA504 Description: B771 / 774  Suppt Serv, Prop/Equp/Consum' - FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Dismantlement Consumables 1.00 each 0HC 0 0 171,569 171,569 171,56900
2 Deactivation Consumables 1.00 each 0HC 0 0 106,511 106,511 106,51100
3 Procurement 1.00 each 978EE 978 27,735 21,841 49,575 57,3967,8210
4 Property Management 1.00 each 1,411EE 1,411 32,378 22,819 55,197 64,3289,1310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 57,087 57,087057,087

Total for Activity 1CAEAA504: 2,389 60,113 322,739 439,938 456,89016,95257,087

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Dismantlement Consumables

Resources

BOE Historical Data Source - Peoplesoft actual cost data on cost with "MATER" resource type incurred from 10/1/1999 until 4/23/00 on B771 D&D activities.  Query 
11061004* without 1106100495.  
Item Desc - Consumable D&D items
Breakdown of Historical Data:
 Item - 
 Units - lot
 Unit Cost -  Actual cost was $8,460 per accounting day.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Linear 171,568.80 DollarsK281SA5C 0000SUPPLIES

52 Days Supplies incl in fixed price demo0.5 Reduction Factor 8460 Dollars
0.78 Budget Cuts

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA05
Activity ID: 1CAEAA504

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Deactivation Consumables

Resources

BOE Historical Data Source - Peoplesoft actual cost data on cost with "MATER" resource type incurred from 10/1/1999 until 4/23/00 on B771 (liquids) deactivation 
activities.
Item Desc - Consumable items
Breakdown of Historical Data:
 Item - 
 Units - lot
 Unit Cost -  Actual cost was $2,626 per accounting day.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Linear 106,510.60 DollarsK281SA5C 0000SUPPLIES

2626 Dollars 52 Accounting Days
0.78 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Procurement

Resources

BOE Two procurement (subcontract administrators)  X 1,825 hours = 3,650 hours

Department
Procurement SystemsBUYERS PROCUREMENT AND CON Linear 651.96 HoursK264S750 P030STRAIGHT TIME BASE

1825 Hours 0.229 (52/227) Days2 Procurement Lead and Buyer
0.78 Budget Cuts

Factors

Building 771 Closure ProjectBUYERS PROCUREMENT AND CON Linear 325.98 HoursK281S750 P030STRAIGHT TIME BASE
1825 Hours 0.229 (52/227) DaysTourigney

0.78 Budget Cuts
Factors

Building 771 Closure ProjectBUYERS PROCUREMENT AND CON Linear 21,840.76 DollarsK281SA5H P030SUBCONTRACTED SRVS
1825 Hours 0.229 (52/227) Days67 Dollars per hour  Maydew

0.78 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4 - Property Management

Resources

BOE One (1) D&D Propoerty Management Administrator, to disposition property removed X 1,825 Hours = 1,825 Hours
One (1) Logistics Administrator X 1,825 Hours - 1,825 Hours

Three (3) hourly tools and supplies administrators. They issue, order, and administer tools needed for D&D work.  3 X 1,825 hours = 5,475 hours

Department
771 Complex SteelworkersD&D SKILLED TRADES Linear 977.94 HoursKC10H750 C120STRAIGHT TIME BASE

5475 Hours  Florez, Colon, Streeter 0.229 52/227
0.78 Budget Cuts

Factors

Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 325.98 HoursK281S750 P170STRAIGHT TIME BASE
1825 Hours 0.229 (52/227 Days)     Reese

0.78 Budget Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 107.17 HoursKC10H751 C120OVERTIME BASE & PRE.
600 Hours Florez, Colon, Streeter 0.229 52/227

0.78 Budget Cuts
Factors

Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 22,818.71 DollarsK281SA5H P170SUBCONTRACTED SRVS
1825 Hours 0.229 (52/227) Days70 Dollars per hour    Reynolds

0.78 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,699.21 DollarsZDEPTCON 0000CONTINGENCY

18699.2 DollarsFactors
No DepartmentNONE Linear 38,387.62 DollarsZDEPTESC 0000ESCALATION

38387.6 DollarsFactors
Activity ID: 1CXXXAA504 Description: B771 / 774  Suppt Serv, Prop/Equp/Consum' - End Schedule Risk 1Cost Risk 1
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Rocky Flats Closure Project
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WBS No: 1CAEAA05
Activity ID: 1CXXXAA504

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1 Dismantlement Consumables 1.79 each 0HC 0 0 306,373 306,373 306,37300
2 Deactivation Consumables 1.79 each 0HC 0 0 190,197 190,197 190,19700
3 Procurement 1.79 each 978EE 1,746 49,526 39,001 88,527 102,49413,9660
4 Property Management 1.79 each 1,411EE 2,520 57,818 40,748 98,566 114,87116,3050
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 101,941 101,9410101,941

Total for Activity 1CXXXAA504: 4,266 107,344 576,319 785,604 815,87530,271101,941

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Dismantlement Consumables

Resources

BOE Historical Data Source - Peoplesoft actual cost data on cost with "MATER" resource type incurred from 10/1/1999 until 4/23/00 on B771 D&D activities.  Query 
11061004* without 1106100495.  
Item Desc - Consumable D&D items
Breakdown of Historical Data:
 Item - 
 Units - lot
 Unit Cost -  Actual cost was $8,460 per accounting day.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Linear 171,568.80 DollarsK281SA5C 0000SUPPLIES

52 Days Supplies incl in fixed price demo0.5 Reduction Factor 8460 Dollars
0.78 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Deactivation Consumables

Resources

BOE Historical Data Source - Peoplesoft actual cost data on cost with "MATER" resource type incurred from 10/1/1999 until 4/23/00 on B771 (liquids) deactivation 
activities.
Item Desc - Consumable items
Breakdown of Historical Data:
 Item - 
 Units - lot
 Unit Cost -  Actual cost was $2,626 per accounting day.
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Building 771 Closure ProjectNONE Linear 106,510.60 DollarsK281SA5C 0000SUPPLIES

2626 Dollars 52 Accounting Days
0.78 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Procurement

Resources

BOE Two procurement (subcontract administrators)  X 1,825 hours = 3,650 hours

Department
Procurement SystemsBUYERS PROCUREMENT AND CON Linear 651.96 HoursK264S750 P030STRAIGHT TIME BASE

1825 Hours 0.229 (52/227) Days2 Procurement Lead and Buyer
0.78 Budget Cuts

Factors

Building 771 Closure ProjectBUYERS PROCUREMENT AND CON Linear 325.98 HoursK281S750 P030STRAIGHT TIME BASE
1825 Hours 0.229 (52/227) DaysTourigney

0.78 Budget Cuts
Factors

Building 771 Closure ProjectBUYERS PROCUREMENT AND CON Linear 21,840.76 DollarsK281SA5H P030SUBCONTRACTED SRVS
1825 Hours 0.229 (52/227) Days67 Dollars per hour  Maydew

0.78 Budget Cuts
Factors

Line Item 4 - Property Management
BOE One (1) D&D Propoerty Management Administrator, to disposition property removed X 1,825 Hours = 1,825 Hours

One (1) Logistics Administrator X 1,825 Hours - 1,825 Hours

Three (3) hourly tools and supplies administrators. They issue, order, and administer tools needed for D&D work.  3 X 1,825 hours = 5,475 hours
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Project Baseline_Devl
WBS Filter 1CAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAEAA05
Activity ID: 1CXXXAA504

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

771 Complex SteelworkersD&D SKILLED TRADES Linear 977.94 HoursKC10H750 C120STRAIGHT TIME BASE
5475 Hours  Florez, Colon, Streeter 0.229 52/227

0.78 Budget Cuts
Factors

Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 325.98 HoursK281S750 P170STRAIGHT TIME BASE
1825 Hours 0.229 (52/227 Days)     Reese

0.78 Budget Cuts
Factors

771 Complex SteelworkersD&D SKILLED TRADES Linear 107.17 HoursKC10H751 C120OVERTIME BASE & PRE.
600 Hours Florez, Colon, Streeter 0.229 52/227

0.78 Budget Cuts
Factors

Building 771 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 22,818.71 DollarsK281SA5H P170SUBCONTRACTED SRVS
1825 Hours 0.229 (52/227) Days70 Dollars per hour    Reynolds

0.78 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 33,391.46 DollarsZDEPTCON 0000CONTINGENCY

33391.5 DollarsFactors
No DepartmentNONE Linear 68,549.32 DollarsZDEPTESC 0000ESCALATION

68549.3 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

218,767 6,084,691 22,655,630 32,337,084 34,851,4932,514,410

Report Totals:

Contingency 
& Escalation

3,596,763
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